



FY14 TIP Project Delays

- The TIP outlines the project phase(s) to be initiated by year
- Staff reviews these phases each year for all DRCOG-selected projects
- If not initiated, each phase can only be delayed once or funds are returned
- Delayed phase sponsors meet/discussed with DRCOG to develop an action plan
- The delayed phases are the subject of this report



Report Summary

- **First year delay: 23 projects**
 - Phase(s) initiated on 8 projects - no conditions
 - Other 15 projects – recommended to continue, with conditions noted
- **Delayed for second year:**
 - Wheat Ridge Kipling Trail – per Dec 2014 Board action, project to continue without policy enforcement (went to ad in late January)
- Motion to approve the delays with specific conditions for each project





Board Themes:

- Provide opportunity for Board appeal
- Allow the opportunity for a variance
 - Unforeseen issues
 - Project is close, but didn't meet deadline
- Remove requirement for reimbursement of federal funds expended on project