



Engineering Department
2255 West Berry Avenue
Littleton, Colorado 80120
303-795-3865 • Fax 303-795-3747

June 26, 2026

Brad Williams
Denver Regional Council of Governments
1001 17th Street, Suite 700
Denver, CO 80202

Re: County Line Rd Shared Path BRDWY-HGHL (TIP ID 2022-070)

Mr. Williams,

The purpose of this letter is to provide an update regarding the status of the DRCOG TIP grant awarded to the City of Littleton for the County Line Shared Path Project.

The City continues to make good progress on the project and has successfully completed a number of major project milestones, including:

- Scoping Meeting – January 5, 2023
- IGA Executed – September 6, 2023
- Field Inspection Review (FIR) Submittal – April 23, 2024
- FIR Meeting – May 30, 2024
- Right-of-Way Plans Review (ROWPR) Submittal – September 20, 2024
- ROWPR Meeting – October 10, 2024
- Final Office Review (FOR) Submittal – March 7, 2025
- FOR Meeting – April 2, 2025

Following the project's initial one-year delay, the City anticipated submitting the 100% Plans, Specifications, and Estimate (PS&E) package in March 2026. During final design, however, the project team identified additional impacts to mature trees in the project area. Rather than proceed with the original design, the City worked with its design consultant to revise the project and minimize impacts to both public and private trees while still meeting the project's transportation and trail connection goals. This additional effort resulted in a better project but required additional design work and a contract modification with the consultant.

As a result, the 100% PS&E submittal was rescheduled to July 2026. The project team has completed the additional design effort, and the project remains on schedule to meet the revised July 2026 submittal date.

DRCOG

June 26, 2026

Page 2 of 2

The City of Littleton remains committed to delivering this important regional project and appreciates DRCOG's continued partnership and support. We are confident the project is progressing toward final design completion and look forward to advancing into the next phase.

Sincerely,

DocuSigned by:

Brent Soderlin

A0919548B58C4D2...

Brent Soderlin

Public Works and Utilities Director

bsoderlin@littletonco.gov

303-795-3863