

Attachment 2
Status of 2040 Fiscally Constrained Regionally Significant Roadway Capacity Projects for 2050 Fiscally Constrained Regional Transportation Plan
(Includes all non-locally funded roadway capacity projects)
 July 16, 2020

Roadway	Project Location (Limits)	Improvement Type	Length (Miles)	2040 RTP Network Staging Period	Current Project Status	Status for 2050 MVRTP	County
Regionally Funded with CDOT-Controlled Funds							
C-470 (does not include locally-funded investments)	Wadsworth Blvd. to I-25	Add Toll Managed Lanes				Regionally funded project does not need to be included	Douglas/Jefferson
	EB: Wadsworth Blvd. to I-25	Add 1 New Toll/Managed Lane	10.8	2015-2019	Complete		Douglas/Jefferson
	WB: I-25 to Colorado Blvd.	Add 2 New Toll/Managed Lanes	4.1	2015-2019			Douglas
	WB: Colorado Blvd. to Wadsworth Blvd.	Add 1 New Toll/Managed Lane	8.2	2015-2019			Douglas/Jefferson
Federal Blvd.	6th Ave. to Howard Pl.	Widen from 5 to 6 Lanes	0.8	2015-2019	Under Construction-Complete in 2020	Does not need to be included	Denver
I-25	El Paso County Line to n/o Crystal Valley Pkwy.	Add 1 Toll/Managed Lane each direction	15.7	2020-2029	Under Construction-Complete after 2020	Will be automatically included in 2050 FC RTP	Douglas
I-25	Arapahoe Rd.	Interchange Capacity		2015-2019	Complete	Does not need to be included	Arapahoe
I-25	Santa Fe Dr. (US-85) to Alameda Ave.	Interchange Capacity		2020-2029	PEL Funding in 2020-2023 TIP	Eligible to submit as candidate project	Denver
I-25	Alameda Ave. to Walnut St. (Bronco Arch)	Add 1 New Lane in each direction	2.6	2020-2029	PEL Study Complete	Eligible to submit as candidate project	Denver
I-25	84th Ave. to Thornton Pkwy.	Add 1 New NB Lane	1.3	2020-2029	Prior NEPA Complete	Will be automatically included in 2050 FC RTP	Adams
I-25	84th Ave. to Thornton Pkwy.	Add 1 New SB Lane	1.3	2020-2029	Prior NEPA Complete	Will be automatically included in 2050 FC RTP	Adams
I-25	US-36 to 120th Ave.	Add 1 Toll/Managed Lane each direction	5.9	2015-2019	Complete	Does not need to be included	Adams
I-25	120th Ave. to SH-7	Add 1 Toll/Managed Lane each direction	6.0	2020-2029	Complete to E-470	Will be automatically included in 2050 FC RTP (E-470 to SH-7)	Adams/Broomfield
I-25	SH-66 to WCR 38 (DRCOG Boundary)	Add 1 Toll/Managed Lane each direction	4.1	2020-2029	Prior NEPA/New Study Complete	Will be automatically included in 2050 FC RTP	Weld
I-225	I-25 to Yosemite St.	Interchange Capacity		2030-2040	Temporary Project Complete	Eligible to submit as candidate project	Denver
I-70	Empire Junction (US-40) to Twin Tunnels	Add/Convert 1 new EB Peak Period Managed Lane	9.6	2015-2019	Complete	Does not need to be included	Clear Creek
I-70	Twin Tunnels to Empire Junction (US-40)	Add 1 WB Peak Period Managed Lane	9.6	2020-2029	Under Construction-Complete after 2020	Will be automatically included in 2050 FC RTP	Clear Creek
I-70	Vicinity of US-6 and Floyd Hill	TBD		2030-2040	NEPA Underway	Will be automatically included in 2050 FC RTP	Clear Creek
I-270	I-25 to I-70	Widen from 4 to 6 Lanes	6.3	2030-2040	NEPA Funding in 2020-23 TIP	Will be automatically included in 2050 FC RTP	Adams
I-270	Vasquez Blvd. (US 6/85)	Interchange Capacity		2020-2029	NEPA Funding in 2020-23 TIP	Will be automatically included in 2050 FC RTP	Adams
SH-66	Hover St. to Main St. (US-287)	Widen from 2 to 4 Lanes	1.5	2030-2040	PEL Study Complete/Design Funding in 2020-23 TIP	Will be automatically included in 2050 FC RTP	Boulder
SH-119	SH-52	New Interchange		2020-2029	Prior NEPA Complete/Transit Bypass Lanes Funding in 2020-23 TIP	"Old" project to be redefined	Boulder
US-6	19th St.	New Interchange		2015-2019	Complete	Does not need to be included	Jefferson
US-6	Wadsworth Blvd.	Interchange Capacity		2020-2029	Prior NEPA Complete	Eligible to submit as candidate project	Jefferson
US-85	Meadows Pkwy. to Louviers Ave.	Widen from 2 to 4 Lanes	5.7	2020-2029	Funding in 2020-23 TIP	Will be automatically included in 2050 FC RTP	Douglas
	Daniels Park Rd. to SH-67 (Sedalia)			2020-2029	Funding in 2020-23 TIP		
	MP 191.75 to Louviers Ave.			2015-2019	Under Construction-Complete after 2020		
US-85	104th Ave.	New Interchange		2020-2029	NEPA Study Underway	Will be automatically included in 2050 FC RTP	Adams
US-85	120th Ave.	New Interchange		2020-2029	Funding in 2020-23 TIP	Will be automatically included in 2050 FC RTP	Adams
US-285	Pine Junction to Richmond Hill						
	Pine Valley Rd. (CR 126)/Mt Evans Blvd.	New Interchange		2030-2040			Jefferson
	Kings Valley Dr.	New Interchange		2020-2029			Jefferson
	Kings Valley Dr. to Richmond Hill Rd.	Widen from 3 to 4 Lanes (Add 1 SB Lane)	0.9	2020-2029	Prior NEPA Complete	Eligible to submit as candidate project	Jefferson

Attachment 2
Status of 2040 Fiscally Constrained Regionally Significant Roadway Capacity Projects for 2050 Fiscally Constrained Regional Transportation Plan
(Includes all non-locally funded roadway capacity projects)
July 16, 2020

Roadway	Project Location (Limits)	Improvement Type	Length (Miles)	2040 RTP Network Staging Period	Current Project Status	Status for 2050 MVRTP	County
	<i>Shaffers Crossing to Kings Valley Dr.</i>	<i>Widen from 3 to 4 Lanes (Add 1 SB Lane)</i>	1.4	2020-2029			Jefferson
	<i>Parker Ave.</i>	<i>New Interchange</i>		2030-2040			Jefferson
Regionally Funded with DRCOG-Controlled Funds							
56th Ave.	Havana St. to Pena Blvd.	Widen from 2 to 6 Lanes	4.3	2020-2029	Congressional Funding in 2020-23 TIP	Will be automatically included in 2050 FC RTP	Denver
88th Ave.	I-76 NB Ramps to SH-2	Widen from 2 to 4 Lanes	1.7	2020-2029	EA study in process	Will be automatically included in 2050 FC RTP	Adams
104th Ave.	Colorado Blvd. to McKay Rd.	Widen from 2 to 4 Lanes	0.7	2020-2029	Preconstruction Funding in 2020-23 TIP	Will be automatically included in 2050 FC RTP	Adams
120th Ave.	Allison St. to Emerald St.	New 6 Lanes	0.4	2015-2019	Complete	Does not need to be included	Broomfield
Arapahoe Rd.	Havana St. (or Jordan Rd.)	New Grade Separation		2030-2040	Prior Study Complete	Eligible to submit as candidate project	Arapahoe
County Line Rd.	Phillips St. to University Blvd.	Widen from 2 to 4 Lanes	1.2	2020-2029	Funding in 2020-23 TIP	Will be automatically included in 2050 FC RTP	Douglas
Hampden Ave./ S. Havana St.	Florence St. to s/o Yale Ave.	Widen from 5 to 6 Lanes	1.4	2030-2040		Eligible to submit as candidate project	Denver
I-25	Lincoln Ave.	Interchange Capacity		2020-2029	NEPA/Design Funding in 2020-23 TIP	Will be automatically included in 2050 FC RTP	Douglas
I-25	Broadway	Interchange Capacity		2020-2029	Funding in 2020-23 TIP	Will be automatically included in 2050 FC RTP	Denver
I-25	Ridgegate Pkwy. to County Line Rd. S. Ramps	Widen from 6 to 8 Lanes	2.7	2015-2019	Complete	Does not need to be included	Douglas
I-70	I-25 to Chambers Rd.	Add 2 New Managed Lanes	3.8	2020-2029	Under Construction-Complete after 2020	Will be automatically included in 2050 FC RTP	Denver/Adams
Kipling St.	Colfax Ave. to I-70	Widen from 4 to 6 Lanes	3.0	2030-2040		Eligible to submit as candidate project	Jefferson
Martin Luther King Jr. Blvd.	Havana St./Iola St. to Peoria St.	Widen 2 to 4 Lanes; New 4 Lane Road	1.0	2015-2019	Under Construction-Complete in 2020	Does not need to be included	Denver
Parker Rd.	Quincy Ave. to Hampden Ave.	Widen from 6 to 8 Lanes	1.0	2030-2040		Eligible to submit as candidate project	Arapahoe
Pena Blvd.	I-70 to E-470	Widen from 4 to 8 Lanes	6.4	2020-2029		Eligible to submit as candidate project	Denver
Quebec St.	35th Ave. to Sand Creek Dr. S.	Widen from 4 to 6 Lanes	1.2	2020-2029		Eligible to submit as candidate project	Denver
Ridgegate Pkwy.	Havana St. to Lone Tree E. City Limit	Widen from 2 to 4 Lanes	1.8	2020-2029	Under Construction-Complete after 2020	Will be automatically included in 2050 FC RTP	Douglas
SH-7	164th Ave. to Dahlia St.	Widen from 2 to 4 Lanes	2.2				Adams
	<i>164th Ave. to York St.</i>	<i>Widen from 2 to 4 Lanes</i>	0.8	2020-2029	Preliminary Engineering Funding in 2020-23 TIP	Will be automatically included in 2050 FC RTP	Adams
	<i>Big Dry Creek to Dahlia St.</i>	<i>Widen from 2 to 4 Lanes</i>	0.8	2020-2029			Adams
Sheridan Blvd.	I-76 to US-36	Widen from 4 to 6 Lanes	4.5	2020-2029		Eligible to submit as candidate project	Adams/Jefferson
US-6	Federal Blvd. to Bryant St.	Interchange Capacity		2015-2019	Complete	Does not need to be included	Denver
US-36	I-25 Express Lanes to Table Mesa Dr.	Add 1 Toll/Managed Lane each direction	17.2	2015-2019	Complete	Does not need to be included	Regional
US-36	Sheridan Blvd.	Interchange Capacity		2015-2019	Complete	Does not need to be included	Jefferson
US-85	Highlands Ranch Pkwy. to n/o County Line Rd.	Widen from 4 to 6 Lanes	2.1	2020-2029	Under Construction-Complete after 2020	Will be automatically included in 2050 FC RTP	Douglas
Wadsworth Blvd.	35th Ave. to 48th Ave.	Widen from 4 to 6 Lanes	1.2	2020-2029	Funding in 2020-23 TIP	Will be automatically included in 2050 FC RTP	Jefferson
Wadsworth Pkwy.	92nd Ave. to SH-128	Widen from 4 to 6 Lanes	3.7	2030-2040		Eligible to submit as candidate project	Jefferson