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Overview

2004 - present: RTD Report to DRCOG on FasTracks 
submitted annually (pursuant to SB 208)
Outline
 Status of FT projects
 FasTracks financial information
 RTD updates
 Accountability Committee
 Reimagine RTD
 Systemwide Fare Study and Equity Analysis
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FasTracks Status
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Project Date of Completion

West Rail Line (W Line) April 2013

Denver Union Station (DUS)

August 2011 (Light Rail Station)

May 2014 (Bus Concourse)

April 2016 (Commuter Rail Operations)

Free MetroRide May 2014

U.S. 36 Flatiron Flyer Bus Rapid Transit (BRT) January 2016

East Rail Line (University of Colorado A Line to Denver 
International Airport) April 2016

Northwest Rail Line Phase 1 (B Line to Westminster) July 2016

I-225 Rail Line (R Line) February 2017

Gold Line (G Line) April 2019

Southeast Rail Extension (SERE) May 2019

North Metro (DUS to 124th Avenue) September 2020



Project Costs
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FasTracks Program Costs Through 2020
(millions of dollars) 

Project Spent Through 2020 Total Project Budget
Central Extension $11.7 $11.7 
Denver Union Station $311.2 $314.2 
Eagle Project $2,254.8 $2,301.5 
Free MetroRide $11.6 $12.6 
I-225 $654.0 $676.9 

Light Rail Maintenance Facility $17.2 $17.2 
Misc. Projects $285.7 $296.6 
North Metro $766.5 $851.9 
Northwest Rail $11.3 $28.0 
Southeast Extension $205.1 $232.9 
Southwest Extension $24.0 $24.0 
US 36 BRT $184.2 $190.1 
West Corridor $678.0 $678.2 

Total Program $5,415.3 $5,635.6 



Mid-Term Financial Plan Summary
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FASTRACKS ($ in Thousands) Actual Actual 
Modified 
Budget Modified Forecast 

2019 2020 2021 2022 2023 2024 2025 2026

1 Fare Revenue $43,121 $20,515 $27,501 $30,257 $39,074 $39,374 $39,686 $50,059 

2 Other Operating Revenue 1,149 1,768 367 - - - - -

Total Operating Revenue 44,270 22,283 27,868 30,257 39,074 39,374 39,686 50,059 

3 Sales and Use Tax 263,767 253,066 273,202 290,484 304,669 317,196 330,232 343,203 
4 Grants and Other Income 114,713 69,839 - 4,419 4,534 4,652 18,161 23,734 

Total Non-operating Revenue 378,480 322,905 273,202 294,903 309,203 321,848 348,393 366,937 

5 Total Revenue 422,750 345,188 301,070 325,160 348,277 361,222 388,079 416,996 

6 Debt Service 146,916 174,598 155,825 161,401 175,100 176,522 191,308 223,098 

7
Operating Expenses (ex 
Depreciation) 150,306 169,670 155,065 158,052 164,536 184,576 212,618 179,872 

8 Capital Expenditures 197,161 59,179 - 1,454 2,847 1,945 1,853 2,226 
9 Contribution to FISA 13,341 27,562 17,658 20,034 20,614 21,192 - -

10 Contribution/(Use) of Reserves (84,974) (85,821) (27,478) (15,781) (14,820) (23,013) (17,700) 11,800 

11 Total Uses 422,750 345,188 301,070 325,160 348,277 361,222 388,079 416,996 
Net Cash Flow - - - - - - -
Cumulative Remaining Funds - - - - - -



Accountability Committee/draft legislation 

• Accountability Committee is developing recommendations to address  RTD’s fiscal situation, 
operations and governance of the agency

• Recommendations are expected to be finalized by July 1. The RTD Board is required to 
respond to the recommendations in 45 days.

• Initial Accountability Committee recommendations were put forth in House Bill 1186 to 
remove barriers and make it easier for RTD to do its business. The bill is currently awaiting 
the Governor’s signature.
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Reimagine RTD: Mobility Plan for the Future

 Advance dialogue and support community 
partnerships to restore trust

 Prepare for evolving travel patterns and demand, 
including COVID response

 Identify opportunities to integrate emerging and 
future technologies

 Prepare fiscally-constrained and needs-based 
fiscal and financial plans to accompany horizon-
year mobility plans

 Implementation recommendations, including 
performance measures to monitor success
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Mobility Plan for the Future
Overview
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Guiding Principles
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Systemwide Fare Study and Equity Analysis

 Purpose of Study
• Take a comprehensive look at fare structure and pass programs
• Evaluate fare affordability and structure
• Increase access to service

 Study Elements
• Fare study and equity analysis
• Comprehensive public involvement
• Outreach to diverse populations
• Guidance from FTA 
• Consider impact of cost/structure on those who use transit most

 Schedule
• Begin: Summer 2021
• Duration: +/- 18 months (potential implementation 2023)
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Thank you.

rtd-denver.com
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