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Introduction 

The Denver Regional Council of Governments, known as DRCOG, Transportation 

Improvement Program, or TIP, programs the federal and state-funded transportation 

improvement projects to be completed by the Colorado Department of Transportation, 

known as CDOT; the Regional Transportation District, known as RTD; local 

governments; and other project sponsors over a four-year period. 

Metro Vision, a regional plan created by DRCOG in close collaboration with regional 

and local partners, serves as a comprehensive guide for future development of the 

region with respect to growth and development, transportation and the environment. 

One component of Metro Vision is the Metro Vision Regional Transportation Plan, or 

RTP. The RTP specifies the multimodal transportation strategies, policies and major 

improvements that advance the objectives of Metro Vision. The fiscally constrained RTP 

defines the specific transportation elements and services that can be provided 

throughout the years identified in the adopted RTP based on reasonably expected 

revenues. The TIP then implements the RTP’s project and program investment 

priorities. 

As required by law, the TIP must also be fiscally constrained to the funds reasonably 

expected to be available. All projects selected to receive federal and state surface 

transportation funds, and all regionally significant projects regardless of funding type, 

must be identified in the TIP. 

The TIP specifically identifies programs and projects for federal and state funding based 

on the adopted RTP. It takes the multimodal transportation vision of the adopted RTP 

and begins to implement it through projects funded in the adopted TIP. The DRCOG 

programs projects TIP is programmed in the TIP through two calls for projects, referred 

to as theusing a dual model selection process. for all funds allocated by DRCOG. This 

process splits available funding into two shares: regional and subregional. The regional 

process is conducted similar to previous DRCOG allocations, while the subregional 

process proportionally targets funding for planning purposes to each county and all the 

eligible applicants within, known as county transportation forums, to recommend 

projects that meet both the regional vision of DRCOG and the needs of each individual 

county transportation forum.  

The TIP is prepared and adopted by DRCOG, the region’s metropolitan planning 

organization, or MPO, in cooperation with CDOT, and RTD and local governments 

within the region. This TIP Policy document establishes policies and direction for 

developing the TIP and selecting projects to be included. Due to changing federal, state 

and local laws and regulations, including shifts in regional priorities, this document may 

be amended by the Board at any time, but typically it is only done so at the beginning of 

any given TIP cycle when a call for projects is conducted. 

Authority of the MPO 
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Federal law charges each MPO with responsibility for developing and approving the TIP 

within its planning boundary. DRCOG directly selects projects with federal and state 

funding, and reviews CDOT- and RTD-submitted projects for consistency with DRCOG 

plans. 

Geographic area of the TIP 

The TIP is prepared for areas within the MPO planning boundary, and projects and 

programs selected for funding must be located within and/or provide benefit to the MPO 

area. Note the MPO boundary is different than the DRCOG boundary. There are two 

exceptions:  

Multimodal Transportation and Mitigation Options Funds, or MMOF, are eligible for 

projects anywhere in the full DRCOG region. 

Congestion Mitigation/Air Quality, or CMAQ, are eligible for projects in eastern Adams 

and Arapahoe counties as well as the MPO area. 

Time period of the TIP time period and development schedule 

Each TIP contains four years of programmed projects. TIP projects may also contain 

prior and future funding for years before and after the identified TIP. Prior and future 

funding is not fiscally constrained and typically is used to alignCDOT and RTD planning 

products financially, in addition to DRCOG selected TIP projects longer-term and larger 

projects that were selected outside of an identified TIP or extend over multiple TIP 

cycles.  

TIP development schedule 

A new TIP is developed by DRCOG every two years, while calls for projects (Regional 

and Subregional Share) are held every four years, or every other TIP cycle. Any 

deviation from this schedule requires DRCOG Board approval, and CDOT 

acknowledgement. Table 1 shows the a typical generalized development schedule for 

developing creating a new TIP when a call for projects is conducted, though this can 

vary depending on the circumstances specific to the TIP being developed. A more 

detailed schedule, along with DRCOG funding request application forms and 

instructions, are distributed with the solicitation for funding requests. 

Table 1. TIP development schedule 

TIP process element Month 

TIP Policy document amendmentrevisions Month 1-126 

Required TIP trainings Month 7 

Solicitation for DRCOG Regional Share funding requests, public 
feedback, initial evaluation and draft project listing 

Month 7-1113-
20 

Solicitation for DRCOG Subregional Share funding requests, public 
feedback, initial evaluation and draft project listing 

Month 1321-
2817 

https://data.drcog.org/dataset/drcog-metropolitan-planning-organization
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Draft TIP document preparation OngoingMonth 
25-30 

Public hearing on draft TIP Month 1830 

Committee review of draft TIP Month 3119 

Board action for TIP adoption Month 3220 
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Agency roles and requirements 

This section identifies the funding programmed by DRCOG, CDOT and RTD, steps 

taken to integrate each process and common requirements for all TIP projects 

regardless of funding source. 

Agency roles 

Each of the three regional transportation planning partners - DRCOG, CDOT and RTD - 

select projects for the funds over which it has federal or state statutory allocation 

authority. These three selection processes are conducted separately until they are 

integrated into a draft TIP by DRCOG. See Section V.Athe TIP development section for 

additional details. All project sponsors are strongly encouraged to discuss their potential 

project with relevant agencies before their funding requests are submitted.  

DRCOG selects projects to receive federal and state funding from five programs. 

Please reference Appendix B A, for examples of projects by funding source. DRCOG is 

also the designated recipient for Section 5310 funds through the Federal Transit 

Administration, known as FTA, for the Denver-Aurora large urbanized area, though this 

is conducted outside of the TIP call for projects process. 

• Federal Surface Transportation Block Grant Program, or STBG. STBG funds are 

the most flexible and can be used for a variety of transportation projects and 

programs including, but not limited to, roadways, bridges, active transportation 

infrastructure and transit capital purchases. 

• Federal Transportation Alternatives, or TA. TA funds are primarily for active 

transportation infrastructure. 

• Federal Congestion Mitigation/Air Quality, or CMAQ. CMAQ funds are for 

projects and programs that provide air quality benefits by reducing emissions 

and/or congestion. Major project type exceptions include roadway capacity and 

reconstruction projects. 

• Federal Carbon Reduction Program, or CRP. CRP funds are for projects that 

support a reduction in carbon dioxide equivalent emissions. Major project type 

exceptions include roadway capacity and reconstruction projects. 

• State Multimodal Transportation and Mitigation Options Fund, or MMOF. MMOF 

funds are to be used for transit; transportation demand management programs; 

multimodal mobility projects enabled with new technology; studies; modeling 

tools; projects that decrease vehicle miles traveled, or VMT, or increase 

multimodal travel; and active transportation projects. 

CDOT and RTD allocate a variety of other local, state and federal funds, whether 

through programmatic categories or specific types, and typically are adjusted and 

evolve with each new federal surface transportation act. 
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CDOT selects projects for inclusion into the TIP using a variety of federal, state and 

local revenues. Though not an exhaustive list, the programmatic categories and specific 

funding types listed below are typically used to fund CDOT projects and local projects 

via pass-through funds. These programs and responsibilities for selecting projects 

typically evolve with each new federal transportation act. 

• Americans with Disabilities Act, or ADA. 

• Bonds and loans. 

• Bridge (on-system, off-system, discretionary). 

• .Congestion Relief Program (regional CDOT priorities to reduce congestion on 

the state highway system). 

• .Funding Advancements for Surface Transportation and Economic Recovery Act 

of 2009, or FASTER, Bridge, Safety and Transit (state revenues for eligible 

projects). 

• National Highway Freight Program, or NHFP. 

• FTA Section 5310 (Enhanced Mobility of Seniors and Individuals with Disabilities 

– Small urban transit capital projects). 

• FTA Section 5311 (Formula Grants for Rural Areas – transit planning, operating, 

and capital). 

• FTA Section 5339 (Grants for Buses and Bus Facilities Program - transit capital 

projects). 

• Intelligent Transportation Systems, or ITS. 

• Permanent Water Quality Facilities, or PWQF. 

• Regional Priorities Program, or RPP (strategic regional priorities). 

• Safe Routes to School. 

• Safety. 

• Surface Treatment (repaving projects). 

• Legislative. 

• Legislative-Transit. 

• Transportation Infrastructure Finance and Innovations Act, or 

TIFIA.Transportation Alternatives (CDOT state allocatedion). 

• Transportation Commission Contingency. 

• Other projects using federal discretionary funds. 

RTD selects projects using a variety of federal funds and RTD revenues to fund regional 

transit system construction, operations and maintenance. The projects follow their Five-

Year Financial Forecast. Projects are listed in the TIP under the following categories: 

• FTA Section 5307 (transit capital, operations, capital maintenance, studies). 

• FTA Section 5309 (transit Capital Investment Grants, or (CIG)). 

• FTA Section 5337 (transit State of Good Repair). 

• FTA Section 5339 (transit capital improvements). 
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• FasTracks. 

• Other projects using federal discretionary funds. 

Requirements and commitments for all TIP projects 

This section outlines For a project or program to be placed within the TIP, all selection 

agencies must follow any specific or special requirements, regardless of funding type. 

necessary for a project to be placed within the TIP, regardless of selection agency 

(DRCOG, CDOT or RTD) or funding source. 

Eligible applicants 

Eligible applicants for DRCOG-selected projects are listed in Section IV.Athe 

requirements for all DRCOG-selected projects section. CDOT and RTD establish 

applicant eligibility for the programs for which they select projects. 

Project eligibility 

All projects funded in the TIP must: 

• Be consistent with Metro Vision and the adopted RTP. 

• Abide by federal, state and local laws. 

• Be consistent with locally adopted plans. 

• Have required matching funds available at the time of application or reasonably 

expected to be available before the intergovernmental agreement, or IGA, is 

anticipated to be executed. 

Project type eligibility for specific funding sources available are established in current 

federal transportation legislation and state statutes. Some project types are further 

defined or restricted by each selection agency. DRCOG project eligibility is defined 

within each call for projects section and further detailed in Appendix AB.  

Air quality commitments 

The TIP must implement any submitted Transportation Control Measures, known as 

TCMs, submitted in the State Implementation Plan, or SIP, which are detailed in the air 

quality conformity finding. No TCMs are currently identified within the DRCOG area. The 

TIP must also comply with any outcomes of Colorado House Bill 19-1261 (greenhouse 

gas pollution reduction roadmap) and Colorado Senate Bill 21-260 (pollution reduction 

planning framework), including Rules Governing Statewide Transportation Planning 

Process and Transportation Planning Regions (2 CCR 601-22). 

Capital Regionally significant project eligibility 

Regionally significant Capital projects, commonly referred to as capital or capacity 

projects, must that meet specific requirements, are required to be included and 

identified in particular air quality staging periods in the adopted fiscally constrained RTP 

to be eligible for Regional and Subregional Share TIP funding. Other projects of regional 

importance can also be included within the fiscally constrained RTP and listed by 

staging periods. Appendix CB of this document lists the current eligible and ineligible 

https://leg.colorado.gov/bills/hb19-1261
https://leg.colorado.gov/bills/sb21-260
https://www.sos.state.co.us/CCR/DisplayRule.do?action=ruleinfo&ruleId=3156&deptID=21&agencyID=124&deptName=Department%20of%20Transportation&agencyName=Transportation%20Commission%20and%20Office%20of%20Transportation%20Safety&seriesNum=2%20CCR%20601-22
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regionally significant and other regionally important projects and elementsfor all 

selection agencies. For DRCOG funding opportunities, pPlease reference Chapter IV, 

Sections B and Cthe Regional and Subregional Share calls for projects sections for how 

these currently eligible capital projects fit into the Regional and Subregional those calls 

for projects.  

Capital projects and eligible activitiesRegionally significant projects are specifically 

defined extend toas the following: 

• Roadway capital projects (new roads, lane mile changes of one mile or greater, 

or new interchanges). 

• Transit capital projects (Bus rapid transit, or BRT, capital projects involving either 

a fixed guideway or a bus lane one mile or greater in length, new rail stations, 

new rail, or rail extensions). 

• Rail rapid transit projects which add a new rail station or build a new section of 

line connecting to a station. 

This section only deals with regionally significant and regionally important capital 

projects listed in the current fiscally constrained RTP. Other roadway improvement 

elements, including lane mile changes of less than one mile, Roadway operational 

projects less than one mile in length and bus (service and operational) projects (such as 

stops, signage, transit signal priority, rolling stock, queue-jump lanes and other similar 

elementsproject types) less than one mile in length are eligible regardless of their 

inclusion in the adopted RTP, as they do not meet the DRCOG official definition of being 

regionally significant. and therefore labeled as capital, or capacity projects. 

Freight 

In the DRCOG selection process, freight facility projects, freight-related pollutant 

reduction projects, roadway projects and studies may benefit freight movement or 

freight facilities. For example, projects selected for the current fiscally constrained RTP 

were evaluated based on several criteria, such as improving total or truck travel time 

reliability, reducing emissions and improving the region’s competitive position, each of 

which is important to freight movement. Projects benefiting freight movement will be 

discussed in the interagency review of projects (See Section V.A). 

Commitment to implement project 

Since the TIP is dependent on a satisfactory air quality conformity finding, Iinclusion of a 

project in the TIP shall constitute a commitment by the project sponsor to complete the 

project in a manner consistent with the years of funding identified in the TIP. Specifically, 

for DRCOG-selected projects, failure to do so introduces violations that are borne by the 

project sponsor, including DRCOG project delays and state and federal funding and 

contract end dates. 

Any additional funding necessary to complete the project scope beyond the already 

identified DRCOG allocation in the TIP must be borne by the project sponsor. If any 
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anticipated matching funds become unavailable, the project sponsor must find other 

non-DRCOG funds to replace them. If project costs increase on CDOT- and RTD-

selected projects, CDOT or RTD may provide additional federal, state or local funds 

equal to the increase. If project costs increase on the scope elements defined within 

DRCOG-selected projects, sponsors must make up any shortfalls with non-DRCOG-

allocated funds. Options to adjust the adopted TIP scope, including if a project needs to 

be cancelled, are outlined in the TIP development, adoption and revisions section. 

All project components within each funded TIP phase contained within the Record of 

Decision, or ROD, of an Environmental Impact Statement, known as an EIS; the Finding 

of No Significant Impact, or FONSI, of an Environmental Assessment, known as an EA; 

or otheran adopted, or expected to be adopted National Environmental Policy Act, or 

NEPA, decision documents must be funded as part of the project. 

Advance construction 

For projects selected for TIP funding, a sponsor wishing to accelerate the completion of 

a project with non-federal funds may do so through a procedure allowed by the Federal 

Highway Administration, or FHWA, referred to as advance construction.  

Through advance construction, a project sponsor can independently raise upfront 

capital for a project and preserve eligibility for future federal funding for that project. At a 

later point, federal funds can be obligated for reimbursement of the federal share to the 

sponsor. This technique allows projects that are eligible for federal aid to be 

implemented when the need arises, rather than when obligation authority for the federal 

share has been identified. The project sponsor may access capital from a variety of 

sources, including its own funds and private capital in the form of anticipation notes, 

commercial paper and bank loans. 

If any sponsor wishes to advance construct a project in the TIP, it must seek CDOT and 

FHWA permission to do so. 
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DRCOG initial programming 

This section outlines the DRCOG TIP process that takes place before the Regional and 

Subregional Share calls for projects are issued.  

Overview, funding assessment and initial programming  

Dual model overview 

The dual project selection model has two TIP project selection elements: Regional and 

Subregional.  

• In the Regional Share, funding is allocated towards projects that have a regional 

benefit and implement elements of the RTP on DRCOG-defined networks.  

• Within the Subregional Share, funds are proportionally targeted for planning 

purposes to predefined geographic units (county transportation forums) for 

project prioritization and recommendations to the DRCOG Board. While each 

Subregional Share project will provide benefits to the region and their specific 

county, each county transportation forum can add criteria specific to their 

subregional application accounting for local values. Additional details are 

provided in Section IVthe DRCOG calls for projects section. 

County transportation forums 

The geographic unit being used for this call to define each transportation forum is a 

countyies and includes all the incorporated areas within. Each county shall use the 

established transportation forums by inviting all DRCOG-member local governments 

who are partially or entirely within its boundaries to participate. DRCOG, RTD and 

CDOT shall also be invited. Each county transportation forum may invite other agencies 

and stakeholders to participate if they wish. Each county transportation forum member 

may select one voting member and alternate to participate. 

All standing meetings identified by a county transportation forum (including any 

technicalor subcommittees) must be open to the public and contain time in their agenda 

to receive public comments. DRCOG, the meeting’s host agency and the host agency’s 

county shall post agenda materials for all standing meetings on their websites and other 

appropriate locations as determined by the public meeting guidelines for the host 

agency. 

Each county transportation forum will establish their own governance structure, 

membership and representatives, other entities invited to attend and quorum rules. 

Voting shall be established by the county transportation forum and be given to all 

members, except for DRCOG, CDOT and RTD. Voting rights for other regional agencies 

and other stakeholders will be defined by each county transportation forum. While 

informal discussion may take place through alternative means, such as email or online 

polling, official votes must be cast at an official meeting (in-person or virtual) that is 
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publicly advertised, open to the public and contains time on the agenda to receive public 

comments. County transportation forums are not specifically required to adopt a signed 

agreement outlining these items, but must vote to approve a document outlining them at 

a minimum. 

It is encouraged that all county transportation forums coordinate with CDOT, RTD, 

DRCOG and other county transportation forums in project development and for funding 

partnerships, when warranted.  

Funding assessment and assignment 

DRCOG will estimate how much federal and state funding is anticipated to be available, 

by funding source, for the federal fiscal years the TIP is programming in consideration of 

control totals provided by CDOT and other sources. Depending on the timing of TIP 

programming within the cycle of adopted federal and state transportation legislation or 

statutes, DRCOG reserves the right to withhold funds from a particular call for projects 

for future programming if it believes upcoming legislation is not defined enough to 

provide detailed future funding estimates. If this situation arises, staff will inform all 

parties of the intent to reserve funds for future programming.  

The total four-year program funding must include the DRCOG-allocated share of all 

carryover projects, set-aside programs and other funding commitments as outlined in 

this section, in addition to any new funding requests (as outlined in the DRCOG calls for 

projects sectionSection IV). If programming activities need to take place outside of the 

Regional and Subregional Shares calls for projects or wait list processes, DRCOG staff 

will inform and/or seek DRCOG Board approval. 

DRCOG, through its calls for projects, funds projects with:  

• STBG funds. Federal STBG funds are the most flexible and can be used for a 

variety of transportation projects and programs including roadways, bridges, 

active transportation infrastructure and transit capital purchases. 

• TA funds. Federal TA funds are primarily for active transportation infrastructure. 

• CMAQ funds. Federal CMAQ funds are for projects and programs that provide an 

air quality benefit by reducing emissions and congestion. Major project type 

exceptions include roadway capacity and reconstruction projects. 

• CRP funds. Federal CRP funds are for projects that support a reduction in carbon 

dioxide equivalent emissions. Major project type exceptions include roadway 

capacity and reconstruction projects. 

• MMOF funds. State MMOF funds are to be used for transit; transportation 

demand management programs; multimodal mobility projects enabled with new 

technology; studies; modeling tools; projects that decrease vehicle miles 

traveled, or VMT, or increase multimodal travel; and active transportation 

projects. 
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Both calls for projects are conducted using a dual track method, with separate 

application tracks for STBG and TA/CMAQ/CRP/MMOF. Within the 

TA/CMAQ/CRP/MMOF trackDuring the calls for projects, applicants will notdefine 

request thea specific funding type, though they may indicate a wish to utilize state 

MMOF solely within their successful application if the state MMOF funds are part of the 

call. After all projects have been recommended for inclusion into the draft TIP document, 

staff will then assign the appropriate funding type to each project in consultation with 

state and federal partners.  

Carryover projects 

DRCOG staff will continue to fund all approved projects from the previous TIP that were 

delayed or were selected from a TIP wait list and receive permission from the DRCOG 

Board of Directors to proceed. Funding for projects being carried over into a new TIP 

will use previously dedicated funds. 

Set-aside programs 

DRCOG will continue with the practice of taking funds “off-the-top” to fund regional 

programs. The TIP reflects the intent to fund the following set-aside programs in the 

amounts shown in Table 2, totaling $68,04063,3000 in DRCOG-allocated funds over the 

four years of the TIP. Funding for the regional set-aside programs are taken off the top, 

before funds are divided into the Regional and Subregional Share.  

Table 2. TIP set-aside programs 

Set-aside program Sub-programs 4-year DRCOG 
funding allocations 

Transportation Demand 
Management Services, 
or TDM 

DRCOG Way to Go program $9,60010,540,000 

Regional transportation 
management association 
partnerships 

$4,4803,840,000 
(8 at $1420,000 

each) 

TDM non-infrastructure calls for 
projects $2,000,000 

Total $15,44017,020,000 

Regional Transportation 
Operations and 
Technology 

DRCOG traffic signal plans 
program $4,000,000 

Capital investments call for projects $16,000,000 

Total $20,000,000 

Air Quality 
Improvements 
(managed by the 
Regional Air Quality 
Council) 

Ozone outreach and 
educationSimple Steps, Better Air 
public awareness campaign $2,7753,300,000 

Localized community-based 
marketingEmission reduction 
grants, education and recognition 
program $1,62000,000 

https://drcog.org/transportation-planning/funding-project-delivery/tip-set-aside/transportation-demand-management-services-set
https://drcog.org/transportation-planning/funding-project-delivery/tip-set-aside/transportation-demand-management-services-set
https://drcog.org/transportation-planning/funding-project-delivery/tip-set-aside/regional-transportation-operations-and
https://drcog.org/transportation-planning/funding-project-delivery/tip-set-aside/regional-transportation-operations-and
https://drcog.org/transportation-planning/funding-project-delivery/tip-set-aside/regional-transportation-operations-and
https://drcog.org/transportation-planning/funding-project-delivery/tip-set-aside/air-quality-improvements-set-aside
https://drcog.org/transportation-planning/funding-project-delivery/tip-set-aside/air-quality-improvements-set-aside
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Other focused outreach and air 
quality improvement 
programsMobile source repair and 
education $1,7203,425,000 

Emission source data tracking $300,000 

Ozone modeling and technical 
analysis for State Implementation 
Plan preparation $1,080720,000 

Total $8,07,920,000 

Human Service 
Transportation 

Transit calls for projects to improve 
service and mobility options for 
vulnerable populations by funding 
underfunded and underserved trips 
and rolling stock 
expansionincluding older adults, 
people with low incomes, veterans 
and people with disabilities. $8,000,000 

Livable Centers Small-
Area Planning 

Calls for projects to integrate land 
use, housing and multimodal 
transportation planning. $3,000,000 

Transportation Technical 
Assistance 

Calls for projects to provide 
transportation planning technical 
assistance around major corridors, 
marginalized communities, 
innovative mobility solutions, and 
safety. $12,000,000 

Grand Four-Year Total $638,36040,000 
 

Each set-aside program, apart from the Air Quality Improvements, will independently 

develop its own eligibility requirements and criteria, including minimum project funding 

requests, along with a scoring system to recommend projects to the DRCOG Board for 

inclusion into the TIP at appropriate times, typically every two years. The eligibility, 

criteria and other items related specifically to each set-aside process and call for 

projects, is contained within an adopted policy document located on the DRCOG TIP 

set-aside webpage. All set-aside programs will be managed and calls for projects 

conducted by DRCOG staff, apart from the Air Quality Improvements Set-Aside, which 

will be managed by the Regional Air Quality Council. 

Other commitments 

No current commitments are made by the DRCOG Board to fund projects off the top, 

outside of the set-asides and calls for projects. To assist DRCOG staff in funding the 

regional planning activities listed in the adopted Unified Planning Work Program, or 

UPWP, $1 million in STBG funding in Fiscal Year 2028 will be made available to 

DRCOG to contract with CDOT to complete those activities.   

https://drcog.org/transportation-planning/funding-project-delivery/tip-set-aside/human-service-transportation-set-aside
https://drcog.org/transportation-planning/funding-project-delivery/tip-set-aside/human-service-transportation-set-aside
https://drcog.org/growth-development/livable-centers-small-area-planning-set-aside
https://drcog.org/growth-development/livable-centers-small-area-planning-set-aside
https://drcog.org/transportation-planning/funding-project-delivery/transportation-improvement-program-set-aside
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Dual model funding allocation 

After new funding is allocated to the set-aside programs and other commitments, the 

remaining funds are designated for new projects from the requests in the Regional 

Share and Subregional Share processes.  

20% of the remaining funds will be allocated to the Regional Share process and 80% to 

the Subregional Share process. Details regarding these calls are outlined in the next 

section. 
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DRCOG calls for projects 

DRCOG evaluates and selects projects through two calls for projects - one for the 

Regional Share and another for the Subregional Share. This approach provides the 

desired flexibility for member governments to apply local values to the TIP project 

selection process and still maintain DRCOG’s strong commitment to implementing a TIP 

process consistent with Metro Vision and the adopted RTP investment priorities.  

Requirements for all DRCOG-selected TIP projects 

Eligible project activities and locations 

All projects submitted through DRCOG, regardless of which call for projects, must be 

eligible for one of the funding types DRCOG allocates (reference Appendix BA) and be 

located in and/or provide benefits to the MPO planning boundary. Project eligibility is 

specific for each of the calls for projects (Regional and Subregional). Detailed 

information on each respective call is listed further in this section.  

Projects requiring discussion and concurrence by CDOT or RTD 

If an eligible applicant wishes to apply for a project on a state highway or within state 

right-of-way, they are required to discuss and have the written concurrence of CDOT 

before the application deadline. Funding requests in need of RTD involvement (for 

either capital projects, service operations or to access RTD property) are required to 

discuss and have the written concurrence of RTD. If written concurrence is required 

from either agency, sponsors must include it as part of the application process before 

the application deadline. Applicants are strongly encouraged to contact CDOT or RTD 

early in the application process.  

Projects requiring an intergovernmental agreement, or IGA 

To receive DRCOG awarded funds, For any projects requiring the sponsors will be 

required to contract enter into an IGA with the appropriate agency. CDOT or RTD to 

receive DRCOG-allocated funds,sSubmitting thean application to DRCOG application is 

an agreement by the sponsor to use the applicable IGA without revision, and . It is 

expected that a sponsor, after receiving notification from DRCOG that their project is 

funded, will begin the IGA process immediatelyas soon as allowed by the relevant 

agency dependent on the programming years funded through the TIP. 

Eligible applicants 

Eligible applicants for projects to be selected by DRCOG , in either the Regional or 

Subregional Share, include the following listed below, though specific calls for projects 

may place additional restrictions.: 

• County and incorporated governments. 

• Regional agencies, including RTD, RAQC, DRCOG and transportation 

management organizations/associations, known as TMOs or TMAs (TMOs and 

TMAs are eligible for non-infrastructure projects only). 

https://gissrv.drcog.org/rdc/pdf/RPD-GF-MPOBOUNDARYMAP-EN-ACC-24-06-04-V1.pdf
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• State of Colorado offices and agencies, including CDOT, and public colleges and 

universities. 

TIP connection and implementation of the adopted RTP 

The adopted RTP includes project and program investment priorities. These investment 

priorities will that guide TIP development to support implementation of the policies and 

programs established in Metro Vision and the RTP. The following RTP priorities are part 

the focus of the Regional and Subregional Share evaluation criteria and will assist 

project applicants in investment decisions.  

Safety: Increase the safety for all users of the transportation system, especially 

vulnerable road users. 

• Drawn from RTP priorities, Regional Vision Zero, federal performance measures. 

• Example TIP project types: Any that improves safety. 

Active Transportation: Expand and enhance active transportation travel optionsCreate a 

safe, comfortable and connected walking and bicycling network. 

• Drawn from RTP priorities, Active Transportation Plan, Metro Vision objectives, 

federal performance measures. 

• Example TIP project types: Bicycle and pedestrian facilities, transportation 

demand management, first and last mile, Complete Streets; projects can be 

stand alone or elements of a larger project. 

Air Quality: Improve air quality, and reduce greenhouse gas emissions and reduce 

congestion. 

• Drawn from RTP, federal performance measures, Metro Vision objectives 

• Example TIP project types: Any type, assuming the element is justified, except 

standalone roadway capital/reconstruction and a bridge rehabilitation or 

replacement. 

Multimodal Mobility. 

• Provide improved travel options for all modes. 

• Drawn from RTP priorities, federal performance measures, Metro Vision 

objectives. 

• Example project types: Any. 

Reliability: Provide a quality travel experience for all users through maintenance and 

management. 

• Drawn from Metro Vision outcomes, federal performance measures. 

• Example TIP project types: Capacity, preservation and operational projects; 

projects can be stand alone or elements if a larger project. 

https://drcog.org/transportation/planning-future/regional-transportation-plan
https://drcog.org/transportation-planning/planning-future/safety/regional-vision-zero
https://drcog.org/transportation-planning/transportation-analysis/performance-management
https://drcog.org/transportation-planning/bicycles-pedestrians
https://drcog.org/growth-development/metro-vision
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Freight: Enhance and mMaintain efficient movement of goods within and beyond the 

region. 

• Drawn from RTP priorities, Regional Multimodal Freight Plan, federal 

performance measures, Metro Vision objectives. 

• Example TIP project types: Bridges, both new and reconstructions, 

overpasses/underpasses, railroad grade separations, or any other projects 

intended to can be location-based or projectsdesigned to improve freight mobility. 

Regional Transit: Expand and improve the region's transit network and options. 

• Drawn from RTP priorities, Coordinated Transit Plan, Regional Bus Rapid Transit 

Feasibility Study. 

• Example TIP project types: BRT, new or enhanced bus service, mobility hubs, 

stop/station enhancements. 

Eligibility requirements of transportation technology projects 

All transportation technology project elementss contained within projects selected by 

DRCOG to receive federal funding shall clearly help achieve the goals and objectives in 

an the adopted DRCOG regional transportation operations and technology strategic 

plan and must follow specific guidance outlined in the call for projects eligibility criteria. 

Such projects must also be based on a systems engineering analysis, which is a 

specific process for guiding project design, implementation and subsequent operations 

and maintenance processes and roles and responsibilities.must be accounted for by the 

applicant pursuing TIP funds. The first step is the identification of portions of the 

DRCOG regional Intelligent Transportation System, or ITS, architecture being 

implemented. Early coordination with DRCOG staff regarding the architecture is 

recommended. 

Public involvement 

Public involvement is key at all stages of project development, including before an 

application is submitted by the applicant and during TIP development by DRCOG.  and 

the responsibility for seeking it lies with the project sponsor. For projects seeking 

DRCOG-selected funding, early public input is key as the sponsoring agency is 

preparing its funding request submittal in either the Regional or Subregional project 

selection process.  

DRCOG public involvement opportunities are available once a call for project closes, in 

addition to tThe DRCOG committee review process through the Transportation Advisory 

Committee, or TAC and Regional Transportation Committee, or RTC, and a public 

hearing at the regional level, which allows for provide opportunities to provide for public 

comment prior to DRCOG Board action on adoption of the TIP.  

https://drcog.org/transportation-planning/planning-future/freight-goods-movement
https://drcog.org/transportation-planning/transit-mobility-services
https://drcog.org/transportation-planning/regional-bus-rapid-transit-planning-implementation
https://drcog.org/transportation-planning/regional-bus-rapid-transit-planning-implementation
https://drcog.org/transportation-planning/system-operations-and-technology
https://drcog.org/transportation-planning/system-operations-and-technology
http://www3.drcog.org/documents/its/architecture/index.htm
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The TIP public involvement process also serves as the public involvement process for 

RTD’s program of projects using FTA Section 5307 funding, and the public hearing is 

noticed accordingly. 

Financial requirements 

Sponsors must commit a minimum of 20% match from non-federal financial resources 

for federal STBG, CMAQ, CRP and TA funding requests submitted for consideration. Of 

the 20% minimum match, 18.5% will be used to match the proposed project within the 

IGA, and the remaining 1.5% will be invoiced by DRCOG as a TIP administrative fee. An 

explanation of the TIP administrative fee and how it will be utilized is outlined below.  

The state MMOF program requires a 50% non-MMOF match, when MMOF funds are 

part of a call for projects. MMOF will be matched with CMAQ, TA, or CRP funds, plus 

the required 20% match on those funds. Based on CDOT Transportation Commission 

action, local match requirements for the MMOF funding program may be reduced for 

certain jurisdictions and will be reviewed at the beginning of each TIP call for projects 

cycle where MMOF funds are to be allocated. 

Additionally, sponsors must request a minimum of $100,000 in DRCOG allocated funds 

to be a candidate for DRCOG selection. All submitted requests must be reflected in year 

of expenditure dollars using an appropriate minimum 3% inflation factor. Sponsors are 

strongly encouraged to review the current construction cost index provided by CDOT to 

assist in developing their inflation factor. 

County transportation forums may place additional restrictions on the amount of local 

match and the federal and state funding requests within their Subregional Share 

process.  

TIP Administrative Fee 

The TIP fee is a result of revised DRCOG member contribution calculations and 

methodology, where a 1.5% fee is assessed on any DRCOG-allocated funding for any 

TIP project approved by the Board based on the original applicant. The fee is then 

invoiced by DRCOG after the TIP is approved and becomes part of the project 

sponsors’ DRCOG member contribution. As applicants must commit a minimum of 20% 

in match when applying for funding, the remaining 18.5% of the match will be used to 

match the federal funding in the project and be identified in their IGA. 

Commitment to project readiness before applying for funds 

When a potential applicant is undergoing internal discussions to prepare for a TIP call 

for projects, applying for funding should be the last step in that process. The application 

contains a project readiness section, meant to demonstrate if the applicant and the 

project is ready to receive TIP funding, if selected.  

By reviewing all potential elements of a project before applying for funds, applicants 

should have a strong knowledge of the project impacts on utilities, railroads, right-of-

way, historic and environmental resources and the public, among others. In turn, this 

https://www.codot.gov/business/eema/constructioncostindex
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should assist applicants with which project elements to include within the application, 

realistic project cost estimating, local match availability, and the type of public input 

necessary before seeking funds. Ultimately, with applicants investing time and local 

funding in exploring these project elements before applying, applicants should have a 

firm grasp on project costs and schedule, leading to projects being delivered on time 

and within budget. 

Walk audit 

During the project application phase, applicants will be required to conduct a walk audit 

of their project limits, to review the safety, accessibility and comfort for pedestrians. 

Walk audits are not required for studies, procurement-only, transit service, or other non-

infrastructure project types. The aim of a walk audit is to identify infrastructure 

deficiencies early in project development and ensure the application scope adequately 

addresses the needs of all anticipated users of the completed project. Applicants must 

upload their completed walk audit documentation with their project application. There is 

no standard walk audit form or methodology required, as long as a list of existing 

deficiencies are uploaded with the application materials. 

Active transportation counts 

All construction phases funded through the TIP which include an active transportation 

facility, including any new, enhanced or replaced sidewalk or attached or detached 

bicycle facility must provide DRCOG with bicycle+ (defined below) and pedestrian 

counts after the project is open to the public. 

Counts shall cover at least 14 full days and be conducted at least four to six months 

after the project is open to the public. Counts shall differentiate between bicycle+ 

(meaning bicycle and micromobility devices, such as scooters, gliders, hoverboards, 

etc.) and pedestrian users (but does not need to differentiate between types of bicycle+ 

users). 

Counts may be conducted by the local jurisdiction, a vendor or in partnership with 

DRCOG staff. The project scope may include the installation of permanent count 

equipment if desired. In order to properly close the project out in a timely manner, the 

after counts are not required to be included within the sponsor’s IGA with CDOT. 

Commitment to implement a project 

Inclusion of a project in the TIP shall constitute a commitment by the sponsor to 

complete the project in a timely manner, including each project phase. The adopted TIP 

scope at a minimum must be implemented, which is used to form the basis for the IGA 

with the appropriate agency. Once a sponsor has an executed IGA, then the IGA scope 

must be completed at a minimum, and overrides the adopted TIP scope, as the IGA 

scope may contain additional project-level details that must be completed by the 

sponsor. 



  

 

22 
 

Sponsors with funding requests selected for inclusion in the TIP shall work with CDOT 

or RTD to ensure all federal and state requirements are followed, and the project follows 

the project phases programmed in the TIP. 

Next meaningful phase 

Most of the roadway and transit projects in the adopted RTP are quite costly. To allow 

more flexibility in funding consideration in the TIP process, applicants can submit 

implementation funding requests for only the “next meaningful phase” of such projects, 

which should be jointly established by the applicant, CDOT or RTD and DRCOG staff in 

advance of the submittal. The functional implication of a “meaningful phase” is that a 

completed phase creates something usable. If additional funding is allocated to an 

existing project for new or revised project scope elements, the new scope element(s) 

will be added to the existing TIP project with funding years and project phases adjusted 

accordingly. 

Required training 

At the initiation of the Regional Share call for projectsBefore the calls for projects open, 

DRCOG, CDOT and RTD shall jointly conduct make mandatory training available 

workshops (a mixture of in-person and virtual, as warranted) to cover and explain the 

submittal process, eligibility and evaluation, construction and development 

requirements, applicant responsibilities and basic requirements for implementing federal 

projects for both the Regional and Subregional processes. Specific details and 

requirements will be distributed before a call is conducted.Applicants are only required 

to attend one of the trainings. Each training will cover the same material and include the 

two calls for projects, so if applicants are not anticipating submitting a Regional Share 

application, but are for the Subregional Share, or vice versa they are just required to 

attend one of the trainings.  

During the training, CDOT, RTD, and DRCOG staff will be available to assist 

jurisdictions in preparing funding request applications, as needed. As an outcome of this 

required training, those in attendanceagencies who have viewed the training will are 

permitted become certified be allowed to submit TIP applications for either call. Only 

those applications prepared by eligible sponsors in attendance at one of the mandatory 

trainings will be considered as eligible submittals. 

DRCOG-selected project phase initiation delays 

DRCOG has a two-step project tracking program that to tracks monitor the initiation of a 

project phase within each project selected with DRCOG funding. A delay occurs is 

defined as when an assigned project phase, as identified during project submittal and 

contained within the TIP project description, has not been initiated by the end of in the 

identified year. For example, a project that has only one year of DRCOG-selected 

funding receives a delay if the project did not go to ad (construction projects), did not 

hold its kick-off meeting (studies), or didn’t conduct similar project initiation activities 

(other types of projects) by the end of the federal fiscal year for which it was 
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programmed. For projects that have more than one year of DRCOG-selected funding, 

each phase (year) will be reviewed to see if the objectives defined for that phase have 

been initiated. 

DRCOG defines the initiation of a project phase below, where in the following manner 

as of September 30 for the year with DRCOG-selected funding in the TIP being 

analyzed. Eeach criterion for each assigned project phase must be met for a phase to 

be considered initiated:. 

Design 

• IGA executed. 

• If consultant, consultant contract executed and notice to proceed, or NTP, issued. 

• If no consultant, design scoping meeting held with CDOT project staff. 

Environmental 

• IGA executed. 

• If consultant, consultant contract executed and NTP issued. 

• If no consultant, environmental scoping meeting held with CDOT project staff. 

Right of way 

• IGA executed. 

• First set of right of way plans turned into CDOT for initial review. 

Construction 

• IGA executed. 

• Project publicly advertised. 

Construction (Construction Manager/General Contractor, or CM/GC, Delivery Method) 

• IGA executed. 

• Guaranteed Maximum Price signed agreement. 

Study 

• IGA executed. 

• Kick-off meeting with consultant has been held. 

Bus Service 

• IGA executed. 

• Service has started. 

Procurement only 

• IGA executed. 
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• Request for proposals/qualifications/bids issued. 

Others not listed 

• IGA executed. 

• At least one invoice submitted for work completed. 

The first step in the process is monthly monitoring of each project’s status between 

DRCOG and project sponsor staff, where sponsors are expected to provide an updated 

status as it relates to the work being completed on all active DRCOG-selected projects. 

The second step in the process involves a review of each project by DRCOG, CDOT 

and RTD on October 1 (beginning of the next fiscal year) to determine if the project 

sponsor was successful or not in initiating their project phase. These are further referred 

to as a “first year delay” and a “second year delay”. On October 1 (beginning of the next 

fiscal year), DRCOG will review the project phase status with CDOT and RTD to 

determine if a delay has occurred  

• First Year Delay: If a delay is encountered (project phase being analyzed has not 

been initiated by September 30), DRCOG, along with CDOT or RTD, will discuss 

the project and the reasons for its delay with the sponsor. The result will be an 

action plan enforceable by CDOT or RTD, which will be reported to the DRCOG 

committees and Board. For a sponsor that has a phase of any of its projects 

delayed, the sponsor must report the implementation status on all its DRCOG-

selected projects. 

Sponsors will be requested to appear attend before the TAC, RTC and DRCOG 

Board to explain the reasons for the delay(s) if requested. and receive TAC and 

RTC recommendation, and uUltimately, the project sponsor is seeking DRCOG 

Board approval to continue their project. Any conditions established by the 

DRCOG Board in approving the delay become policy.  

• Second Year Delay: On the following July 1, nine months after the project 

phase(s) was initially first year delayed, DRCOG staff will again review the 

project status with CDOT or RTD to determine if the phase is still delayed.  

If it is determined by DRCOG and CDOT or RTD that the project sponsor, as 

identified in the adopted or amended TIP, is the cause of the continued delay 

(phase not being initiated by July 1), the project’s un-reimbursed DRCOG-

selected funding for the delayed phase will be returned to DRCOG for 

reprogramming (federal funding reimbursement requests by the sponsor will not 

be allowed after July 1). 

If it is determined by DRCOG and CDOT or RTD that another agency other than the 

project sponsor, or an outside factor beyond the control of the project sponsor not 

reasonably anticipated, is the cause of the delay (phase not being initiated by July 1), 
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the future course of action and penalty will be at the discretion of the Board of Directors. 

Board action may include, but is not limited to, establishing a deadline for initiating the 

phase, canceling the phase and returning funding to DRCOG for reprogramming, or 

reprogramming the project funding to future years to allow other programmed projects 

to advance. 

Regional Share call for projects 

Regional Share intent 

Regional Share projects and programs serve to achieve the regional outcomes and 

objectives of Metro Vision and the regionally funded project and program investment 

priorities set by the adopted RTP. 

Funding availability and match requirements 

Once all set-aside programs and commitments are allocated, the remaining funds are 

designated to new projects from the requests in the Regional and Subregional Share 

process. Of the available funds, the Regional Share will be comprised of 20%. 

Estimated funding levels will be available before the Regional Share call for projects 

opens. Funds that remain unallocated after the Regional Share call for projects have 

been concluded will be added to the total Subregional Share allocation. 

Within the Regional Share, applicants must request a minimum of $100,000 and a 

maximum of $20 million in federal or state funds for any request submitted to be a 

candidate for DRCOG selection.  

To match the DRCOG request, applicants must commit a minimum of 20% match from 

non-federal financial resources for federal STBG, CMAQ, CRP and TA funding requests 

submitted for consideration through their county transportation forum. Of the 20% 

minimum match, 18.5% will be used to match the proposed project within the IGA, and 

the remaining 1.5% will be invoiced by DRCOG as a TIP administrative fee after the TIP 

is adopted.  

The MMOF program requires a 50% match from non-MMOF funds, when MMOF funds 

are part of the call. MMOF will be matched with CMAQ, CRP, or TA funds plus the 

required 20% match on those funds. Based onPer CDOT Transportation Commission 

action, some local agencies may require less than a 50% match.  

Eligibility requirements 

Programs funded through DRCOG’s Regional Share shall address mobility issues to a 

level that can definitively illustrate a “magnitude of benefits” fitting of a regional program. 

Participation within the proposed program, along with the anticipated services and 

benefits, must be available within the entire DRCOG TIP planning area (the MPO area). 

Proposed initiatives and other efforts which cover the entire region will also be 

eligibleRegional programs should focus on optimizing the multimodal transportation 

system by increasing mobility and access, or programmatic efforts to ensure that people 
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of all ages, incomes and abilities are connected to their communities and the larger 

region.  

Projects funded through DRCOG’s Regional Share shall include eligible transportation 

improvements that implement the elements of the adopted RTP as specified in Table 3. 

Table 3. Project type categories eligible for Regional Share funding 

Eligible project type 
categories 

Eligible projects or programs for the Regional Share 
(As adopted in Table 3.1 of the RTP at the time of TIP call for projects) 

 
Any project phase Pre-construction only 

activities 

Multimodal capital 
 
(DRCOG administered 
funds only) 

Listed RTP projects in the 2025-
2029 and/or 2030-2034 2020-
2029staging periods. See 
Appendix B. 

Listed RTP projects in 
the 2035-2039 and/or 
2040-2050 2030-2039 
staging period. See 
Appendix B. 
 

Regional bus rapid 
transitBRT projects 

Listed RTP projects in the 2025-
2029 and/or 2030-2034 2020-
2029 staging periods 

Listed RTP projects in 
the 2035-2039 and/or 
2040-2050 2030-2039 
staging period 

Corridor tTransit 
planningactivities 
 
(BRT, service, corridor 
service and projects 
and programs) 

Listed RTP projects in the 2025-
2029 and/or 2030-2034 2020-
2029staging periods. See 
Appendix B. 

Regional mobility hubs 

Any other regional strategic 
transit improvement that is(must 
not be an air quality regionally 
significant project as defined in 
the RTP (see Appendix B).) 

Restrictions:  
- Location of transit service 

must be defined in the 
application. 

- DRCOG-allocated funding for 
transit service is limited to a 
maximum of three years. 
 

Listed RTP projects in 
the 2035-2039 and/or 
2040-2050 2030-2039 
staging period. See 
Appendix B. 

Arterial safety and 
Regional Vision Zero 
 

Listed RTP projects in the 2025-
2029 and/or 2030-2034 2020-
2029 staging periods. See 
Appendix B. 

Listed RTP projects in 
the 2035-2039 and/or 
2040-2050 2030-2039 
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Eligible project type 
categories 

Eligible projects or programs for the Regional Share 
(As adopted in Table 3.1 of the RTP at the time of TIP call for projects) 

 
Any project phase Pre-construction only 

activities 

(projects and 
programs) Any other safety project located 

on the DRCOG Regional 
Roadway System. Taking Action 
on Regional Vision Zero Plan 
High Injury Network that is(must 
not be an air quality regionally 
significant project as defined in 
the RTP) 

 

staging period. See 
Appendix B. 
 

Active transportation 
 
(projects and 
programs) 

Listed RTP projects in the 2025-
2029 and/or 2030-2034 2020-
2029 staging periods. See 
Appendix B. 

Any other active transportation 
project that closes a gap or 
extends a facility. on the regional 
active transportation corridors 
 

Listed RTP projects in 
the 2035-2039 and/or 
2040-2050 2030-2039 
staging period. See 
Appendix B. 
 

Freight 
 
(projects and 
programs) 

Listed RTP projects in the 2025-
2029 and/or 2030-2034 2020-
2029 staging periods. See 
Appendix B. 

Any other project located on the 
DRCOG Regional Roadway 
Network.Tier 1 or Tier 2 Regional 
Highway Freight Vision Network 
that primarily improves freight 
movement or access to a 
Regional Freight Focus Area that 
is(must not be an air quality 
regionally significant project as 
defined in the RTP) 
 

Listed RTP projects in 
the 2035-2039 and/or 
2040-2050 2030-2039 
staging period. See 
Appendix B. 
 

Studies No eligibility limitations, as long as transportation is the 
focus.Study limits must include the entire MPO planning 
boundary at a minimum and specifically address one of the 
other categories listed in this table. 
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Eligible project type 
categories 

Eligible projects or programs for the Regional Share 
(As adopted in Table 3.1 of the RTP at the time of TIP call for projects) 

 
Any project phase Pre-construction only 

activities 

 

Other Other projects or programs in a category not listed, as long 
as they are eligible under one of the funding types and is not 
an air quality regionally significant project as defined in the 
RTP. 
 

Projects on roadways must be on the DRCOG Regional Roadway System, with the 

exception of active transportation projects, which contains roadways that have a 

classification of a principal arterial or higher.  

For projects that require an Environmental Assessment or an Environmental Impact 

Statement, the Disclosure Document must be signed or be reasonably expected to be 

signed by the relevant federal agency within the TIP years being programmed. TIP 

funding for a previous, current or future study does not constitute a commitment to 

expedite funding for implementation in a coming TIP cycle. Funding for implementation 

will be based on relevant evaluation criteria in that TIP process. 

Regional Share Criteria 

Projects are evaluated based on qualitative and quantitative responses to questions in 

four the following application sections. Specific application weightings have also been 

noted. 

Section A: Project information (not scored) 

• This section captures basic project information. 

Section AB: Regional impact of proposed projects (23025%) 

• The degree to which the proposed project is important and addresses an existing 

deficiency. significant regional problem or benefits people throughout the Denver 

region, including how the project will improve access and mobility for 

disproportionately impacted and marginalized groups. 

Section BC: 2050 Metro Vision Regional Transportation Plan priorities (50%) 

• The degree to which the proposed project addresses the currently adopted six 

RTP investment priorities. identified in the RTP: active transportation, air quality, 

freight, multimodal mobility, regional transit and safety. 

Section C: Project leveraging (105%) 

The amount of non-Regional Share funds contributed toward the overall cost of the 

project beyond the required minimum match. 

https://data.drcog.org/dataset/metro-vision-road-network-2050
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Section D: Project readiness (150%) 

• The degree to which the applicantproject sponsor has prepared the project for 

the application phase and demonstrates the ability to deliver the project within 

the proposed timeframe if selected for funding. 

Section E: Regionalism (10%) 

• The degree to which the proposed project is located on DRCOG regional 

networks as defined through its existing plans. 

The specific Regional Share application criteria and questions to be used in the 

evaluation of projects are contained within Appendix DC. 

Application form 

DRCOG staff will make the electronic TIP application materials and instructions publicly 

available for those who wish to apply on the day the call opens. The Regional Share will 

utilize a parallel track application process to keep the overall match for federal funds at 

a minimum of 20%. 

The “STBG” track will utilize an application that will solicit and select projects eligible for 

STBG funds. 

The “Air Quality and Multimodal” track will utilize an application that will solicit and select 

projects eligible for MMOF, CMAQ, CRP and TA funds. Federal, state and local funding 

types may be combined to reduce the overall required match to 10%, so long as a 20% 

match is provided for CMAQ, CRP and TA funds. 

Required training 

Training shall be required for any eligible applicant who wishes to submit an application 

in the Regional Share call for projects. See the requirements for all DRCOG-selected 

TIP projects section Section IV.A for additional details.  

Call for projects and application submittals 

The Regional Share call for projects will be announced by DRCOG and be open for a 

minimum of eight weeks. Regional Share project applications from individual applicants 

will be due to DRCOG and must be submitted on behalf of and in concurrence of the 

county transportation forums, and CDOT and RTD, as warranted. Each county 

transportation forum will be permitted a maximum of three submittals. Up to tTwo 

submittals each will be allowed from RTD, and two from CDOT.  

Any applicant contemplating applying which has data questions or needs related to the 

completion of the application must contact DRCOG staff at least three weeks prior to 

the application deadline. The information required by applicants to complete 

applications is noted within the application. All applications must be complete when 

submitted to DRCOG as candidates for selection. Incomplete applications will not be 

accepted. 
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Applications from eligible applicants must be prepared by those that have completed the 

required training. The application must be affirmed by either the applicant’s city or 

county manager, chief elected official (mayor or county commission chair) for local 

governments, or agency director or equivalent for other applicants. 

DRCOG review and scoring of applications 

After receiving the applications, DRCOG will review the submittals for eligibility. DRCOG 

will also consult and share applications with CDOT, RTD and any other regional 

agencies, as appropriate. 

After applications are reviewed for eligibility, DRCOG will make a comprehensive 

evaluation of all applications submitted, before turning the applications over to the 

project review panel.  

Project review panel consideration and recommendation 

After all projects have been evaluated by DRCOG, a project review panel will discuss 

and prioritize projects for funding and make a recommendation to the DRCOG Board. A 

ranked wait list will also be developed and recommended by the panel.  

The project review panel will consist of one technical representative (non-DRCOG 

director) from each county transportation forum, one CDOT representative each from 

CDOT and RTD, one RTD representative and up to fivethree regional subject matter 

experts. As part of the panel decision-making process, project applicants may be asked 

to make brief presentations to the panel to further assist in project recommendations. 

Once project recommendations are made by the panel, its recommendation will be 

forwarded to TAC, RTC and the Board to incorporate the draft Regional Share projects 

into the draft TIP. The remaining rank-ordered submittals will become the Regional 

Share wait list should additional revenues become available during the TIP timeframe. 

DRCOG Board draft project considerations 

The action taken by the Board will be to recommend Regional Share projects into the 

draft TIP. Further action will be necessary, after the Subregional Share call for projects, 

to finalize the project recommendations into an adopted TIP. After the Board makes a 

recommendation, DRCOG staff will begin to evaluate the draft project list and assign the 

appropriate funding types in consultation with CDOT, RTD and its federal planning 

partners.  

Subregional Share call for projects 

Subregional Share purpose 

The purpose of the Subregional Share is to allow for further collaboration and local 

values of each geographic region to be part of the project recommendation process, 

while keeping the overall principles of Metro Vision and the adopted RTP. The 

geographic units for the Subregional Share are county boundaries and all the 

incorporated units of government within, referred to as county transportation forums.  
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Funding availability 

Once all programs and commitments are allocated, the remaining funds are designated 

to new projects from the requests in the Regional and Subregional Share process. Of 

the available funds, the Subregional Share will be comprised of 80%.  

The 80% of remaining funding allocated to the Subregional Share is further 

proportionally targeted for planning purposes for each county transportation forum to 

ultimately recommend projects back to the DRCOG Board. The targeted breakdown to 

each county transportation forum is configured by the average of three factors as 

compared to the regional total. The three factors are population (source: 2019 2024 

Department of Local Affairs), employment (source: 2019 2024 Department of Local 

Affairs), and vehicle miles traveled (source: 2020 2025 base year from the 2020 2025 

model run for the 2050 RTP). The average for each county is: 

Table 4. Funding target percentage  

County Average of factors 

Adams 15.4463% 

Arapahoe 18.6100% 

Boulder 9.9255% 

Broomfield 2.4450% 

Clear Creek .84% 

Denver 24.2209% 

Douglas 10.3791% 

Gilpin .19% 

Jefferson 165.509% 

Southwest Weld 2.570% 

For the Subregional Share call for projects, applicants must commit a minimum of 20% 

match (18.5% match for the IGA and 1.5% TIP administrative fee) from non-federal 

financial resources for federal STBG, CMAQ, CRP and TA funding requests submitted 

for consideration through their subregion. The MMOF program requires a 50% match 

from non-MMOF funds, if MMOF funds are part of the call. . MMOF will be matched with 

CMAQ, CRP or TA funds plus the required 20% match on those funds.Per previous 

CDOT action, some local agencies may require less than a 50% match.  

Additionally, applicants must request a minimum of $100,000 in DRCOG-allocated 

funds for any request submitted to be a candidate for DRCOG selection.  

Each county transportation forum has the authority to may increase the minimum local 

match requirement and the federal and stateDRCOG-allocated funding request 

minimum if they wish. Funding targeted to any one specific county transportation forum 

can be proposed for projects outside of its boundaries, to further foster regional or 

subregional collaboration, as long as the project also provides benefits to the MPO 

area. Exact fFunding levels estimates will be available before the Subregional Share 

call for projects opens. 
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Eligibility requirements 

All projects, programs and studies submitted for the Subregional Share call for projects 

must be eligible as outlined in Table 5. Projects submitted in the Regional Share that 

were not recommended for funding and meeting eligibility under the Subregional Share, 

are eligible to be submitted for consideration. A new application will be required to 

resubmit the Regional Share project into the Subregional Share. 

Table 5. Project type categories eligible for Subregional Share funding 

Eligible project type 
categories 

Eligible projects or programs for the Subregional Share 
(As adopted in Table 3.1 of the RTP at the time of TIP call for projects) 

 
Any project phase Pre-construction only 

activities 

Multimodal capital 
 
(projects and 
programs, DRCOG 
administered funds 
only) 
 

Listed RTP projects in the 2020-
20292025-2029 and/or 2030-2034 
staging periods. See Appendix B. 
 

Listed RTP projects in 
the 2030-20392035-
2039 and/or 2040-2050 
staging periods. See 
Appendix B. 
 

Regional bus rapid 
transit projects 

Listed projects in the 2020-2029 
staging period 

Listed projects in the 
2030-2039 staging 
period 

Corridor Ttransit 
planningactivities 
 
(BRT, service, corridor 
service projects and 
programs) 

Listed RTP projects in the 2020-
20292025-2029 and/or 2030-2034 
staging periods. See Appendix B. 
 
Regional mobility hubs 
Any other regional strategic transit 
improvement that is(must not be 
an air quality regionally significant 
project as defined in the RTP (see 
Appendix B).) 

Restrictions:  
- Location of transit service 

must be defined in the 
application. 

- DRCOG-allocated funding for 
transit service is limited to a 
maximum of three years. 
 

Listed RTP projects in 
the 2030-20392035-
2039 and/or 2040-2050 
staging periods. See 
Appendix B. 
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Eligible project type 
categories 

Eligible projects or programs for the Subregional Share 
(As adopted in Table 3.1 of the RTP at the time of TIP call for projects) 

 
Any project phase Pre-construction only 

activities 

Arterial safety and 
Regional Vision Zero 
 
(projects and 
programs) 

Listed RTP projects in the 2025-
2029 and/or 2030-2034 2020-
2029 staging periods. See 
Appendix B. 

Any other safety project located 
on the DRCOG Regional 
Roadway System. Taking Action 
on Regional Vision Zero Plan 
High Injury Network that is(must 
not be an air quality regionally 
significant project as defined in 
the RTP) 
 

Listed RTP projects in 
the 2035-2039 and/or 
2040-2050 2030-2039 
staging period. See 
Appendix B. 
 

Active 
transportation 
 
(projects and 
programs) 

Listed RTP projects in the 2020-
20292025-2029 and/or 2030-2034 
staging periods. See Appendix B. 

Any other active transportation 
project regardless of location. 

All active transportation projects 
with a construction activity must 
conduct after counts. 

Listed RTP projects in 
the 2030-20392035-
2039 and/or 2040-2050 
staging periods. See 
Appendix B. 

Freight 
 
(projects and 
programs) 

Listed RTP projects in the 2020-
20292025-2029 and/or 2030-2034 
staging periods. See Appendix B. 

Any other project that primarily 
improves freight movement (must 
not be an air quality regionally 
significant project as defined in 
the RTP)located on the DRCOG 
Regional Roadway Network. 
 

Listed RTP projects in 
the 2030-20392035-
2039 and/or 2040-2050  
staging periods. See 
Appendix B. 

Studies No eligibility limitations, as long as transportation is the focus. 
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Eligible project type 
categories 

Eligible projects or programs for the Subregional Share 
(As adopted in Table 3.1 of the RTP at the time of TIP call for projects) 

 
Any project phase Pre-construction only 

activities 

Other Other projects or programs in a categories category not 
listed, as long as they’re eligible under one of the funding 
types and  (must notis not be an air quality regionally 
significant project as defined in the RTP). 
 

Projects on roadways, except for active transportation projects, must be on the DRCOG 

Regional Roadway System, which contains roadways that have a classification of a 

principal arterial or higher.  

For projects that require an Environmental Assessment or an Environmental Impact 

Statement, the Disclosure Document must be signed or be reasonably expected to be 

signed by the relevant federal agency within the TIP years being programmed. TIP 

funding for a previous, current or future study does not constitute a commitment by 

DRCOG to expedite funding for implementation in a coming TIP cycle, unless decided 

upon by the an individual subregioncounty transportation forum during a call.  

Subregional Share criteria 

Projects are evaluated based on qualitative and quantitative responses to questions in 

four the following application sections. 

• Section A: Project information (not scored) 

This section captures basic project information. 

• Section BA: Subregional impact of proposed projects (3025%) 

The degree to which the proposed project is important and addresses an existing 

deficiency. significant subregional problem or benefits people throughout the 

Denver region, including how the project will improve access and mobility for 

disproportionately impacted and marginalized population groups 

• Section BC: 2050 Metro Vision Regional Transportation Plan priorities (5060%) 

The degree to which the proposed project addresses the six currently adopted 

RTP investment priorities. identified in the RTP: safety, active transportation, air 

quality, multimodal mobility, freight, and regional transit. 

• Section C: Project leveraging (10%) 

The amount of non-Subregional Share funds contributed toward the overall cost of 

the project. 

https://data.drcog.org/dataset/metro-vision-road-network-2050
https://data.drcog.org/dataset/metro-vision-road-network-2050
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• Section D: Project readiness (150%) 

The degree to which the proposed project sponsor applicant has prepared the 

project for the application phase and demonstrates the ability to deliver the 

project within the proposed timeframe if selected for funding. 

• Section E: Regionalism (not scored) 

The degree to which the project is located on DRCOG regional networks as 

defined through its existing plans. By default, in the Subregional Share, this 

section is not scored and weighted. 

The Subregional Share criteria to be used in the evaluation of projects is contained 

within Appendix DC. Each county transportation forum has two options for consideration 

in the development of its project evaluation criteria:  

Option one: County transportation forums must use the Regional Share criteria as is, 

including the scoring and weighting method, for their subregional process as contained 

within Appendix DC. 

Option two: County transportation forums must use the Regional Share criteria for the 

subregional process, but with an alternative weighting system and/or supplemental 

criteria to reflect local subregional values as agreed to by the county transportation 

forum. If Aany county transportation forum who selects this option Option 2, they are 

required tomust submit their criteria to DRCOG staff for review to ensure a fair and 

competitive process for all stakeholders and project sponsors. 

Application form 

DRCOG staff shall make the electronic TIP application materials and instructions 

available publicly to all those who wish to apply on the day the call opens. Each county 

transportation forum will receive the applications in advance of the Call for Projects so 

they can adjust their applications as outlined above if they chooseIf a county 

transportation forum adjusts their application under option two, DRCOG staff will 

provide an adjusted application form to the forum prior to the opening of the call. 

If option two is selected above, and Bbefore the call is issued within each subregion 

(only if option 2 is selected from above), each county transportation forum must present 

its project selection criteria and application packet to the DRCOG Board to ensure a fair 

and competitive process for all stakeholders and project sponsors. 

Similar to the Regional Share, the Subregional Share will utilize a parallel track 

application process to keep the overall match for federal funds at a minimum of 20%. 

• The “STBG” track will utilize an application that will solicit and select projects 

eligible for STBG funds. 

• The “Air Quality and Multimodal” track will utilize an application that will solicit 

and select projects eligible for MMOF, CMAQ, CRP and TA funds. Federal, state 
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and local funding types may be combined to reduce the overall required match to 

10%, so long as a 20% match is provided for CMAQ, CRP and TA funds. 

Required Training 

Training shall be required for any eligible applicant who wishes to submit an application 

in the Subregional Share call for projects. The training will take place soon after the 

Regional Share call for projects is issued. See the requirements for all DRCOG-selected 

TIP projects section Section IV.A for additional details.  

Call for projects and application submittals 

The Subregional Share call for projects will be announced by DRCOG and will be open 

for a minimum of 8 weeks. Subregional Share project applications from individual 

eligible applicants must be submitted to DRCOG first. DRCOG staff will review for 

eligibility, eligibility and conduct other activities to prepare the applications for county 

transportation forum review (including items such as posting the applications, and 

developing the scoring materials)sheets, and then before returning the eligible 

applications to each appropriate county transportation forum. While there is no limit on 

the number of applications any one applicant can submit for funding to a county 

transportation forum, each forum is allowed can to restrict the number of applications to 

a manageable number. If any subregions request to have DRCOG staff assist with 

application review and scoring, the following table outlines the maximum number of 

applications from each subregion that DRCOG will aid on prior to subregions formally 

submitting their project recommendations. 

Table 6. Maximum applications DRCOG will assist in scoring 

County Maximum 

Adams 20 

Arapahoe 20 

Boulder 15 

Broomfield 10 

Denver 20 

Douglas 15 

Jefferson 20 

Southwest Weld 10 

Data to assist sponsors in filling out application questions will be available, but Aany 

applicant with contemplating applying which has data questions or specific requests to 

complete the application must contact DRCOG staff at least three weeks prior to the 

application deadline. The information required by the applicants to complete 

applications is noted within the application.  

Applications from eligible applicants must be prepared by individuals certified as having 

attended one of the required training opportunities. The application must be affirmed by 

either the applicant’s city or county manager, chief elected official (mayor or county 
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commission chair) for local governments, or agency director or equivalent for other 

applicants.  

Application review 

DRCOG will review project submittals from each county transportation forum for 

eligibility, and conduct other activities to prepare the applications for review, which may 

include posting to the website and developing the scoring sheets. DRCOG will also 

consult and share application information with CDOT, RTD and any other regional 

agencies as appropriate. After applications are reviewed for eligibility, each county 

transportation forum will make a comprehensive evaluation of all eligible applications. 

Application evaluations and project selection 

After each county transportation forum has reviewed and evaluated submitted and 

eligible applications, they will rank order their submittals. Each subregional forum will 

and identify their recommended projects for funding up to their estimated funding target. 

The remaining rank-ordered submittals will become the county transportation forum’s 

wait list should additional revenues become available during the TIP timeframe. 

Once project recommendations are made by each county transportation forum, each set 

of forum recommendations will be forwarded to DRCOG staff and compiled together for 

TAC, RTC and Board (the MPO planning process) recommendation to incorporate the 

draft Subregional Share projects into the draft TIP. Each county transportation forum will 

have time allotted at a preceding Board meeting to present their portfolio of project 

recommendations. 

DRCOG Board draft project considerations 

The action taken by the Board will be to recommend Subregional Share projects into the 

draft TIP. Further action will be necessary to finalize both sets of project 

recommendations (Regional and Subregional Share) into an adopted TIP.  

After the Board makes a recommendation, DRCOG staff will begin to evaluate the draft 

project lists and assign potential funding types.   

TIP development, adoption and revisions 

This section describes the processes for developing the draft TIP, adoption and how 

amendments to the adopted TIP happen. 

TIP development 

Peer and interagency discussion 

Applicants are to discuss potential funding requests with CDOT and RTD, as 

appropriate, as early as possible. At a minimum, this discussion should take place for 

any submittal for which CDOT or RTD concurrence is required. Applicants may also 

benefit from discussing other potential submittals that do not need their concurrence to 



  

 

38 
 

better understand the implications of federal and state requirements on a specific 

submittal.  

After the completion of both the Regional and Subregional Share calls for projects, staff 

from DRCOG, CDOT, and RTD, FHWA and FTA will discuss preliminary 

recommendations, as well as requests not selected. The objective of this discussion is 

to look for conflicts, synergies and opportunities among projects, including what may be 

the most appropriate funding type to assign to each project. Each agency may consider 

feedback to revise selection decisions or adjust implementation scheduling. 

Wait list 

Projects not funded in either call for projects will be incorporated into the TIP via a wait 

list. Wait list projects may be funded in the event additional funding becomes available 

during the TIP time period. Wait lists are maintained as part of an adopted TIP. 

Draft TIP preparation 

After the Board has made preliminary funding recommendations on Regional and 

Subregional Share projects, DRCOG staff will prepare a draft TIP. The draft program will 

be referred to both the TAC and RTC for recommendation and made available for public 

comment a minimum of 30 days before and at a public hearing by the DRCOG Board of 

Directors. 

The draft TIP will include: 

• All DRCOG-selected, RTD and CDOT federally funded projects. 

• All DRCOG-selected and CDOT state-funded projects.  

• Any regionally significant projects regardless of funding source. 

The draft TIP will demonstrate adequate financial resources from all sources are 

available for program implementation. It will indicate public and private resources that 

are reasonably expected to be available to carry out the program. The document will 

also include all other federally required elements. 

The Clean Air Act requires DRCOG to show the TIP conforms to the State 

Implementation Plan for Air Quality, in addition to Colorado state greenhouse gas 

emission rules. The finding must be based on the most recent forecasts of emissions 

determined from the latest population, employment, travel and congestion estimates by 

DRCOG. DRCOG staff will prepare the technical documentation supporting a conformity 

finding coinciding with preparation of the draft TIP. The conformity document will list all 

regionally significant non-federally funded projects anticipated to be implemented within 

the TIP time horizon. After the governor approves the TIP, FHWA and the Environmental 

Protection Agency make a conformity determination approval that allows the TIP to be 

incorporated in the Statewide Transportation Improvement Program without 

modification, per federal regulations. The approval letter is the start of the clock for the 

four-year expiration date of the TIP. 
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Adoption 

Public involvement and hearings 

A public hearing to consider the draft TIP and the air quality conformity finding will be 

held at the Board meeting at least one month prior to anticipated Board action in 

adopting a new TIP or making major amendments to an existing TIP. Other public 

outreach opportunities also take place as warranted outside of the public hearing to 

collect input on the process and proposed projects to be funded. 

Appeals 

Applicants can appeal the list of recommended projects to be included within the draft 

TIP. Time will be set aside within the TAC meeting agenda when both the Regional 

Share and Subregional Share’s each share’s draft recommendation is to be considered. 

Applicants may also make an appeal during the public hearing of the draft TIP, or during 

any public comment opportunity in which the recommended projects are being 

discussed. Applicants are strongly encouraged to work with their county transportation 

forums first before considering an appeal. 

TIP adoption 

Adoption of the TIP by the Board of Directors shall be upon recommendation of the 

RTC, following consideration a recommendation by the TAC. Both the RTC 

recommendation and the Board action must be identical before the TIP is considered 

adopted. 

Once the TIP is approved by DRCOG, and air quality conformity is demonstrated, 

federal law requires the TIP also be approved by the governor and incorporated directly, 

without modification, into the Statewide Transportation Improvement Program by CDOT. 

TIP revisions 

The TIP is subject to revision, either through administrative modifications by staff, or 

through TIP amendments (commonly referred to as policy amendments) adopted by the 

DRCOG Board of Directors. Revisions reflect project changes that may affect the TIP’s 

programming. 

DRCOG staff will process any TIP revision by: 

• Requesting TIP revisions at the end of every month, typically the 4th Monday of 

the month. 

• Entering and processing the requested draft revisions into the TIP project 

database (TRIPS) and appropriate committee agenda materials. 

• Posting the revisions on the DRCOG website. 

• Emailing a summary to the TIP notification list. 

If a sponsor submits a TIP revision and DRCOG staff denies it, the sponsor may appeal 

DRCOG staff’s decision to the Board of Directors. To do so, the sponsor shall have its 
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DRCOG Board representative transmit a letter to the DRCOG Board Chair and 

DRCOG’s Executive Director requesting its appeal be put on a future Board agenda. 

The letter shall identify the specifics of the appeal and the sponsor’s justification. 

TIP (policy) amendments 

TIP amendments are required for the following actions: 

• Changing the air quality conformity finding. 

o Adding a new project that is defined as being regionally significant. 

o Changing an existing non-regionally significant project to make it 

regionally significant. 

o Changing an existing regionally significant project by deleting or 

significantly altering project limits or removing it from the current four years 

in the TIP. 

• Changing a project to be inconsistent with Metro Vision or the adopted RTP. 

• Changing the four-year net funding for any single project or single individual pool 

project within a single project by $5 10 million or more over the four years of the 

TIP. Proposed funding changes identified outside of the 4 years of the current TIP 

(funding located in prior or future funding) will be excluded in considering which 

amendment type to be utilized. 

• Changes as deemed by the DRCOG Transportation Planning and Operations 

Director or Executive Director. 

TIP amendments will be processed as soon as possible after they are received, 

considering committee schedules, but typically are completed every other month. TIP 

amendments will be recommended by the TAC and RTC for DRCOG Board 

consideration and action. The RTC recommendation and Board action must be identical 

for the amendment to be considered officially approved. Public input (in-person, written, 

phone or email) will be accepted per the adopted DRCOG Public Engagement Plan, 

and during the public comment period of any of the committee or Board meetings 

considering the amendments.  

TIP amendments requiring a new conformity finding may only be processed as 

necessary, but only concurrent with an RTP amendment process. These major 

amendments are subject to formal public hearings by the DRCOG Board prior to TAC 

and RTC recommendation and Board adoption. 

Administrative modifications 

Administrative modifications include all revisions other than those listed as TIP 

amendments and will be processed as they are received by DRCOG staff, typically 

monthly. Administrative modifications do not require committee review or approval but 

will be provided at the next available Board meeting as an informational item. 

https://drcog.org/sites/default/files/acc/CAM-RP-PUBLICENGAGE-EN-ACC-85x11-25-04-30-V1.pdf
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Scope adjustment requirements 

As stated in Section IV.A.7previously mentioned in the Requirements for all DRCOG-

selected TIP projects section, there is an expectation that DRCOG-selected projects will 

be implemented, at a minimum, with the scope defined in the funding request 

application and in the adopted TIP. Sometimes sponsors desire to add or delete scope 

elements to match the budget available. If this is the case, projects selected in the 

Regional Share must have confirmation by a majority of the Regional Share project 

review panel to change scope elements. If the project was recommended from the 

Subregional Share process through a county transportation forum, the forum must 

confirm the scope change by a vote. If the project was selected from a set-aside, the 

DRCOG Set-Aside Policy outlines the procedures for scope changes.  

Minor changes to scope that continue to deliver the primary project benefits presented 

in the application may not require formal action. DRCOG staff must review all proposed 

changes and will note the necessary action on a case-by-case basis. After action has 

been taken by the relevant body to affirm a scope change, it will then be processed as 

an amendment or administrative modification by DRCOG staff. 

If the project review panel or subregional forum agrees to the scope changes, DRCOG 

staff will process the request as an administrative modification. If scope changes are 

deemed significant by the DRCOG Transportation Planning and Operations Director or 

Executive Director (the new proposed scope is vastly different than the approved 

scope), DRCOG reserves the right to reject the scope change altogether or bring the 

scope change through the TIP amendment process. 

In circumstances when the revisions are to add items to the scope within the current 

project budget (when project costs were less than expected), or if the request to add 

scope is a meaningful addition to the project and the cost is modest (in comparison to 

the overall budget), DRCOG staff will concur with the request and may (if necessary) 

process the request as an administrative modification. In either instance, if the proposed 

revisions affect air quality conformity, they will be treated as TIP amendments. 

Project cancelations 

In the event a TIP project is cancelled by the project sponsor, or project savings are 

realized and funding is returned to DRCOG for reprogramming, the funding will return to 

where it was originally funded (Regional Share, Subregional Share county 

transportation forum, or set-aside). If overall funding balances are negative, or 

overprogrammed, due to funding revisions since the TIP was adopted, DRCOG 

reserves the right to use the funding from cancelled projects to make the program whole 

again. 

STIP actions prior to TIP revisions 

In rare instances, CDOT may need to take STIP actions before the TIP can be adjusted.  

In those cases, DRCOG’s Transportation Planning and Operations Director will give 

CDOT approval to amend a project in the STIP before the TIP to allow CDOT to award 
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or advertise a project due to timely situations (those federally defined as emergency 

actions do not require prior DRCOG approval). In such cases, all communication will be 

documented via email and include when the anticipated TIP amendment date will take 

place. Agencies included within the communication will include DRCOG, CDOT and/or 

RTD, and appropriate federal (FHWA and/or FTA) and local government agencies. If the 

TIP change rises to the level of an amendment, staff will work with the DRCOG 

Executive Director, who will in turn seek concurrence from the DRCOG Board Officers. 
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Changes in funding allocations 

Under federal law and state statute, estimated funding allocations are determined 

annually with no guaranteed amount. A TIP is prepared under the best estimate of 

available funds to CDOT, DRCOG and RTD. As funds change, it may be necessary to 

add, advance or postpone projects through TIP revisions. 

Funding increase 

If revenues increase, the additional revenues will be allocated as follows. 

• First, DRCOG will use any newly identified revenues and apply them towards any 

previous funding decreases, if any exist. By doing this, DRCOG can continue to 

fund previous funding awards without potentially cutting project funding.  

• FirstSecond, existing funds will be advanced for projects already awarded funds 

in the TIP, as applicable. In some circumstances, funds may be flexed between 

types to advance projects. 

• After options for advancing currently funded projects have been exhausted, new 

projects will be selected from the established wait lists with remaining funds in 

the following way.  

o All new revenues will be split according to the established funding split; 

20% to the Regional Share and 80% to the Subregional Share processes. 

Subregional funds will be further broken down and targeted to individual 

county transportation forums according to the established breakdown in 

Section IV.C.  

• A new call for projects may be necessary to select new projects if the wait list 

projects are exhausted or if the amount of new funding greatly exceeds the wait 

list funding requests. DRCOG Board approval will be required to issue a new call 

beyond the Regional and Subregional Share calls outlined in this document. 

Funding decrease 

If revenues decrease, some TIP projects scopes may be requested to be reduced or 

eliminated, or entire projects maywill need to be deferred or eliminated to maintain fiscal 

constraint. Deferrals will follow the methodology in this section. 

Step one1 - Voluntary deferralsactions 

DRCOG staff will first query project sponsors to discern if they will voluntarily defer, 

rescope or cancel one or more of their current TIP projects. Any project deferred 

voluntarily altered will not be subject to involuntary deferral action at a later date. 

Step two2 - Involuntary deferralsactions 

If voluntary deferrals actions are insufficient, involuntary deferrals actions will be 

necessary.  

A. DRCOG staff will first create lists of relevant projects that will be exempt from 

involuntary deferralactions. 
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a. Previously granted project immunity. 

b. Project readiness (projects, regardless of sponsor, that are or will be ready 

for ad in the next three months, as jointly determined by CDOT, RTD and 

the sponsor). 

B. DRCOG staff will work with the Regional Share project review panel and each 

county transportation forum to submit to DRCOG projectscreate a list of projects 

that either were the lowest scored or have the lowest priority to be 

deferredimpacted, along with the necessary action (deferral, scope reduction, 

partial or full cancellation). Any project deferral, either voluntary or involuntary, 

will not be counted as a project delay. 
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Appendix A - RTD and CDOT selection processes 

This section describes the processes that RTD and CDOT undertake to include projects 

into the TIP. 

RTD process 

All projects submitted by RTD for inclusion into the TIP first must be included in RTD’s 

adopted Five-Year Financial Forecast. The fiscally constrained Five-Year Financial 

Forecast documents RTD’s five-year capital and operating plan. It is updated and 

adopted each year by the RTD Board of Directors.  

RTD solicits Five-Year Financial Forecast projects  

RTD solicits projects both internally and from local governments. The project form 

requires a detailed project description and project justification as well as the respective 

capital or operating and maintenance costs per year of the cycle. 

Internal projects – In January of each year, RTD solicits projects from each division. 

Project applications are submitted to the Finance Division for review of completeness. 

The majority of internally submitted projects are projects necessary to keep the existing 

transit system in a state of good repair and are not regionally significant from a TIP 

standpoint. 

Regionally significant projects are identified  

RTD staff will compile a list of all submitted projects. Using the criteria noted, the project 

list is reviewed to determine which projects can be classified as regionally significant 

projects or as being required to be in the TIP. 

• Does the project enhance or advance the goals of FasTracks?  

• Is the project required to be put into the TIP? (This would include projects that 

rely on grant funding.) 

• Does the project serve more than one facility or corridor? 

• Does the project serve several jurisdictions or a large geographic area? 

• Will the project have a positive impact on regional travel patterns? 

Upon completion of the Five-Year Financial Forecast process, those projects identified 

as regionally significant will then be submitted to DRCOG for inclusion in the TIP. 

Projects that are not considered to be regionally significant will be considered in RTD’s 

internal process. 

Projects subjected to screening criteria 

RTD staff compiles all regionally significant projects into two lists: one for capital 

projects and one for operating projects. Items in the lists are grouped according to the 

category of the project, such as park-n-rides, information technology or vehicle 

purchases. The projects are then scored based on the screening criteria by RTD’s 

Senior Leadership.  
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• Does the project conform to RTD’s mission statement? 

• Safety benefit. 

• Provision of reliable service. 

• Provision of accessible service. 

• Provision of cost-effective service. 

• Meets future needs. 

• Operational benefit. 

• Business unit benefit. 

• Risk of no-action. 

Subject projects to fiscal constraints and develop cash flow  

RTD’s Finance Division subjects the remaining project list to a cash flow analysis. Since 

cash flow will vary from year-to-year depending on availability of federal funds, grants, 

outstanding capital and operating commitments, and debt, available project funds may 

vary considerably by year. Typically, additional cuts or project adjustments must be 

made to satisfy the cash flow requirements. Lower rated projects are deleted while 

others may be reduced in scope or deferred in order to be carried forward into the final 

Five-Year Financial Forecast.  

Title VI review 

After the cash flow analysis has been completed, the project list is then reviewed by 

RTD’s Manager of Transit Equity. The manager evaluates the project list for Title VI 

considerations. The primary focus is to ensure projects are distributed in a manner that 

provides benefit to all segments of the RTD district population, including low-income 

and minority neighborhoods.  

Board review and adoption 

Following final review by RTD’s senior staff, financial review and Title VI review, the 

complete Five-Year Financial Forecast is presented first to the RTD Finance Committee 

for review and then to the full RTD Board for review and adoption. 

CDOT process 

Basic underlying premises 

Projects that are currently funded in the TIP or CDOT’s 10-year Plan, along with ones 

that are part of a NEPA decision document commitment, will have a top priority for 

funding.  

CDOT will provide documentation to DRCOG, if requested, describing the factors 

considered, assumptions used, and underlying rationale for projects selected for 

inclusion for the TIP document (adoption or amendment). This documentation will be 

submitted to DRCOG when projects are submitted for inclusion in the TIP. 
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Detail by funding program  

Regional Priority Program, or RPP – CDOT uses a qualitative assessment to 

determine RPP funding priorities. The assessment is based on several factors, including 

but not limited to the priorities discussed at the county hearings, availability of funding, 

project readiness (design, environmental and right of way clearances), pertinent 

Transportation Commission policies, coordination with the CDOT 10-Year Plan and 

geographic distribution. CDOT regions have a need for a small, unprogrammed pool of 

funds to address unplanned needs that require relatively small funding investments. 

Therefore, CDOT also may choose to reserve a small pool of RPP funds to address 

these needs. For every RPP project selected, CDOT will also consider how well the 

project supports the adopted RTP. The CDOT rRegion will prepare documentation 

describing the factors used for RPP projects selected for inclusion in the TIP. 

Bridge – The selection of projects eligible for bridge pool funding is performance based. 

Other factors that affect bridge project selection include public safety, engineering 

judgment, and other funding sources available to repair or replace selected bridges, 

project readiness and funding limits.  

Safety – CDOT Traffic and Safety Branch selects hazard elimination safety projects 

based on a variety of factors including cost-benefit ratios, recent public safety concerns, 

engineering judgment and funding limits. The projects constitute the Colorado 

Integrated Safety Plan. The Traffic and Safety Branch also selects projects for the 

Federal Rail-Highway Safety Improvement Program. This grant program covers at least 

90% of the costs of signing and pavement markings, active warning devices, 

illumination, crossing surfaces, grade separations (new and reconstruction), sight 

distance improvements, geometric improvements to the roadway approaches and 

closing or consolidating crossings. Projects are selected based on accident history, 

traffic counts and engineering judgment. CDOT regions are also provided safety funds 

for hot spot and traffic signal programs.  

Surface Treatment – The selection of projects for Surface Treatment funding is based 

on a performance management system known as the Drivability Life. CDOT regions 

work to select project locations and appropriate treatments as identified by the 

statewide system. Projects considered for selection will be based upon management 

system recommendations, traffic volumes, severe pavement conditions, preventative 

maintenance that delays or eliminates further major investments in the near future, 

public safety, and funding limitations and efficiencies.  

FASTER Bridge – This program is comprised of bridge replacement projects for bridges 

statewide that are considered to be structurally deficient and have a sufficiency rating 

below 50. Factors that affect bridge project selection include public safety, engineering 

judgment, project readiness and funding limits. The funding for this program comes from 

the fees generated through the FASTER legislation and is directed by the Bridge 

Enterprise.  
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FASTER Safety – The Transportation Commission adopted guidelines for the selection 

of FASTER Safety projects based on the FASTER legislation. The guiding principles for 

selection of these projects include a focus on safety, preservation of the system and 

optimizing system efficiency, and enhancing multi-modal and intermodal mobility. 

Projects selected must address a safety need.  

FASTER Transit – The FASTER legislation required a portion of the state and local 

FASTER revenues totaling $15 million per year be set aside for transit projects. The 

Transportation Commission adopted guidelines for the selection of projects using $5 

million per year designated for local transit grants. The evaluation criteria are criticality, 

financial capacity, financial need, project impacts and readiness. Project calls and 

recommendations are conducted by the Division of Transit and Rail. DRCOG and the 

CDOT regions may jointly review and recommend eligible projects as part of the call for 

projects process.  

Transit Program – CDOT administers FTA awards through the Division of Transit and 

RailDTR. There are multiple programs covering a variety of eligible project types and 

subrecipients in both rural and small urbanized areas. RTD and DRCOG administer 

their respective FTA funds in the large urbanized area.  

ADA Compliance – CDOT is pursuing an aggressive strategy of upgrading curb ramps 

through regular program delivery as well as committing dedicated funding toward curb 

ramp upgrading to achieve ADA compliance. 

Bridge Off-System, or BRO – CDOT administers the BRO local agency bridge 

program. This program provides bridge inspection and inventory services to cities and 

counties, as well as grants for bridge replacement or bridge rehabilitation projects. 

CDOT maintains a select list of local agency bridges to determine eligibility for bridge 

replacement and major rehabilitation grants. The grants are authorized by the Special 

Highway Committee. 

ITS – CDOT uses advanced technology and information systems to manage and 

maintain safe and free flowing state highways and to inform motorists in Colorado about 

traffic and roadway conditions. Travel information is provided to the public by a variety 

of methods. 

• The COtrip.org website and app displaying camera images, speed maps and 

travel times, weather conditions, construction information, alerts (including Amber 

Alerts), and more. 

• 511 Interactive Voice Response system providing up-to-date road and weather 

conditions, construction, special events, travel times, and transfers to bordering 

states and other transportation providers. 

• Automated email and text messages using GovDelivery as third-party provider. 
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• Variable Message Signs providing travel messages including closures, alternative 

routes, road condition information, special events and real-time trip travel time 

information. 

Permanent Water Quality FacilitiesPWQF – CDOT’s Permanent Water Quality 

FacilitiesPWQF Program is both federally and state mandated as part of CDOT’s 

Municipal Separate Storm Sewer System, or MS4 permit, which requires CDOT to 

control pollutants from entering the storm sewer system and state waterways. As part of 

the MS4 permit CDOT must implement the New Development and Redevelopment 

program that requires CDOT install Best Management Practices to treat CDOT’s MS4 

area. The program is funded by reductions in Surface Treatment, which contributes 75% 

of the funding and RPP, which contributes 25%. 

TA – The TA program provides funding for bicycle, pedestrian, historic, scenic and 

environmental mitigation transportation projects. The program replaces the funding from 

former programs including Transportation Enhancements, Scenic Byways, Safe Routes 

to School, and Recreational Trails by wrapping some elements of those programs into a 

single funding source. CDOT receives 50% of the funding allocated to the state, with the 

remaining split among the MPOs. 

Region Design Program – Funds from the Transportation Commission Contingency 

Reserve Fund were used to establish this new program. This pool of preconstruction 

funds will allow achievement of selected significant preconstruction milestones in order 

to advance future projects. 

Safe Routes to School, or SRTS – Since 2005, Congress has passed several 

transportation bills that have impacted SRTS. Currently the program does not have 

dedicated federal funding, but it is eligible for federal funding from other programs. 

Additionally, in 2015, CDOT’s Transportation Commission resolved to commit $2.5 

million annually for the program ($2 million to infrastructure projects that are within 2 

miles of a school and $500,000 for non-infrastructure projects). This program enables 

and encourages children to walk and bicycle to school. Eligible applicants include any 

political subdivision of the state (school district, city, county or state entity). Nonprofits 

may also apply by partnering with a state subdivision as the administrator. Funds are 

awarded through a statewide competitive process for projects impacting students in K-8 

grades. Projects are selected by a nine-member appointed panel consisting of 

bicyclists, pedestrians, educators, parents, law enforcement, and MPO and TPR 

representatives.  

National Highway Freight Program, or NHFP – Projects submitted for consideration 

must be related to commercial vehicle safety, mobility or truck parking. A multi-objective 

decision analysis tool with peer review will evaluate all submitted projects. Input related 

to the direct impact of freight movement provided by the Colorado Freight Advisory 

Council is also considered. Other considerations include project readiness, additional 

funding sources and programmatic balance.  
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Appendix B A - Eligible projects by funding source 

This section summarizes tThe eligible projects by funding sourcecategories DRCOG 

has allocation authority over, as established by existing federal and state transportation 

legislation and the types of projects eligible for funding within each category, provided 

they are consistent with the RTP, are summarized in this section.  

Congestion Mitigation/Air Quality, or CMAQ 

All CMAQ projects must have a transportation focus and contribute to demonstrated 

reductions of emissions of carbon monoxide, precursors of ozone and particulate 

matter. The following are example projects and programs that are eligible: 

• Alternative fuel, hybrid or zero emission vehicles, as well as charging and 

alternative fueling infrastructure and diesel engine replacements and retrofits. 

• Transit facilities, transit vehicle replacements, new transit vehicles, and new or 

increased service (up to three years of new transit service can be funded through 

CMAQ) 

• Traffic signal upgrades and interconnections. 

• Roadway and intersection operational improvements including roundabouts. 

• Managed lanes which do not allow single-occupant vehicle use at peak hour 

times. 

• ITS and vehicle to infrastructure technology. 

• TDM efforts including some incentives programs, parking strategies, 

carpool/vanpool, carsharing, active transportation, shared micromobility, and 

tolling/congestion pricing. 

• Idle reduction and cold start programs. 

• Dust mitigation, inspection and maintenance programs, workforce training, and 

innovative projects likely to reduce emissions. 

• Projects included as a transportation control measure in an approved State 

Implementation Plan for air quality. 

• Studies as necessary to plan and implement an eligible project. 

Detailed CMAQ guidance is available from FHWA. 

Surface Transportation Block Grant, or STBG 

The types of projects in this section are eligible. 

• Roadway, bridge, and tunnel construction, reconstruction, rehabilitation, 

resurfacing, restoration, preservation and operational improvements (located on 

the DRCOG Regional Roadway System). 

• Capital costs for transit projects. 

• ITS capital costs, traffic monitoring and management capital and operational 

costs, and connected vehicle equipment. 

https://www.fhwa.dot.gov/environment/air_quality/cmaq/policy_and_guidance/cmaq-program-interim-guidance-revised-infrastructure-investment-jobs-act.pdf
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• Wildlife crossings. 

• Carpool projects. 

• Fringe and corridor parking facilities and programs. 

• Highway and transit safety infrastructure improvements and programs. 

• Highway and transit research, planning, and workforce development. 

• Active transportation projects and safe routes to school programs. 

• Transportation control measures listed in the Clean Air Act. 

• Tolling or TDM programs that support congestion pricing. 

• Electric vehicle charging equipment and vehicle to grid infrastructure. 

• Projects that improve the resiliency or cybersecurity of the transportation system. 

• Studies as necessary to plan and implement an eligible project. 

Detailed STBG guidance is available from FHWA. 

Transportation Alternatives, or TA 

The types of projects in this section are eligible. 

• Construction, planning and design of on-road and off-road active transportation 

facilities and related infrastructure. 

• Conversion and use of abandoned railroad corridors for trails. 

• Turnouts, overlooks and viewing areas. 

• Community improvement activities (outdoor advertising, historic transportation 

facilities, vegetation management practices and archaeological activities). 

• Environmental mitigation activity (stormwater management and vehicle-caused 

wildlife mortality). 

• Safe routes to school program. 

• Vulnerable road user safety assessments. 

• Studies as necessary to plan and implement an eligible project. 

Detailed TA guidance is available from FHWA. 

Carbon Reduction Program, or CRP  

All CRP projects must demonstrate a reduction in carbon dioxide emissions from on-

road transportation sources. The following are example of eligible projects and 

programs. 

• Traffic monitoring, management and control facility or program capital and 

operations costs. 

• Public transit capital projects. 

• Construction, planning and design of on-road and off-road active transportation 

facilities for nonmotorized transportation. 

• Advanced transportation and congestion management technologies. 

https://www.fhwa.dot.gov/infrastructure-investment-and-jobs-act/stbg.cfm
https://www.fhwa.dot.gov/infrastructure-investment-and-jobs-act/ta.cfm
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• ITS and connected vehicle capital costs. 

• Street lighting and traffic signal energy efficiency upgrades. 

• Tolling, congestion pricing, and TDM strategies and programs. 

• Environmental mitigation of freight. 

• Alternative fuel and electric vehicle capital costs, alternative fueling infrastructure 

and charging equipment capital costs, zero-emission construction equipment 

capital costs. 

• Diesel engine retrofits. 

• Roadway operational improvements that do not increase roadway capacity. 

• Limited eligibility for studies that lead directly to implementation of an eligible 

project. 

Detailed CRP guidance is available from FHWA. 

Multimodal Transportation and Mitigation Options Funds, or MMOF 

The types of projects in this section are eligible. 

• Capital or operating costs for fixed route and on demand transit. 

• TDM programs. 

• Multimodal mobility projects enabled by new technology. 

• Multimodal transportation studies. 

• Modeling tools. 

• Greenhouse gas mitigation projects that decrease vehicle miles traveled or 

increase multimodal travel. 

• Bicycle or pedestrian projects. 

Detailed MMOF guidance is available from CDOT. 

 

https://www.fhwa.dot.gov/infrastructure-investment-and-jobs-act/crp_fact_sheet.cfm
https://www.codot.gov/programs/planning/grants/mmof-local-program-guidebook-aug2024.pdf
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Appendix C B - Eligible 2050 RTP projects  

The following projects from the currently adopted Regional Transportation Plan are 

eligible to be submitted for funding through the TIP, based on the individual call for 

projects eligibility. If a project is listed as “Preconstruction Activities Only”, it is not 

eligible to submit for construction, but all other phases are eligible.  

This table only includes the major projects submitted and contained within the RTP, and 

other projects may be eligible as long as they are not regionally significant in regard to 

air quality. Projects, or project segments already funded with DRCOG funds, or projects 

ineligible for DRCOG funding allocations in previous TIPs have been removed. 

Table 7. List of eligible Regional Transportation Plan projects 

County 

Project Name/ 

Corridor 

Project 

Location/Limits Project Description Project Cost 

DRCOG-funded Multimodal Capital Projects 
(Project must be listed to be eligible for TIP funding). 

All Project Phases Eligible 

Adams 104th Ave. 
Colorado Blvd. to 

McKay Rd. 
Widen from 2 to 4 lanes. $8,100,000 

Adams 120th Ave. US-85 to E-470 Widen from 2 to 4 lanes. $24,000,000 

Adams 88th Ave. 
I-76 northbound 

ramps to CO 2 
Widen from 2 to 4 lanes. $30,000,000 

Adams CO 7 
164th Ave. to Dahlia 

St. 
Widen from 2 to 4 lanes. $24,000,000 

Adams Montview Blvd. 
Peoria St. and 

Fitzsimons Pkwy. 

Multimodal corridor 

improvements, including turn 

lanes. 

$38,000,000 

Adams Tower Rd. Colfax Ave. and I-70 

Widen to four lanes; safety 

and multimodal 

improvements 

$20,000,000 

Adams, 

Arapahoe 
I-70 CO 79 Interchange reconstruction $21,500,000 

Adams, 

Arapahoe 
I-70 Kiowa-Bennett Rd. Interchange capacity $33,500,000 

Arapahoe Gun Club Rd. CO 30 to 6th Ave. 

Widen from 2 to 4 lanes, 

stream crossing upgrade at 

Coal Creek, multimodal 

corridor improvements. 

$38,500,000 

Arapahoe Gun Club Rd. 
Quincy Ave. to 

Aurora Pkwy. 

Widen from 2 to 4 lanes, 

multimodal corridor 

improvements, and transit 

service. 

$30,000,000 

Arapahoe Tower Rd.  
6th Ave. and Colfax 

Ave. 

New Complete Street four 

lane road with associated 

safety and multimodal 

improvements. 

$71,000,000 
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County 

Project Name/ 

Corridor 

Project 

Location/Limits Project Description Project Cost 

Broomfield 
US 287/120th 

Ave. 

Midway Blvd. to 

Lowell Blvd. 

Improve circulation, safety, 

active transportation access, 

business access, congestion 

and transit operations. 

$150,000,000 

Denver I-25 Broadway Interchange capacity. $50,000,000 

Douglas County Line Rd 
Phillips St. to 

University Blvd. 
Widen from 2 to 4 lanes. $9,500,000 

Douglas I-25 Happy Canyon Rd. Interchange reconstruction. $30,000,000 

Douglas Lincoln Ave. 
Park Meadows to 

Oswego 

Intersection operational and 

safety improvements; 

multimodal corridor 

improvements. 

$49,400,000 

Douglas US 85 

Highlands Ranch 

Pkwy. to north of 

County Line Rd. 

Widen from 4 to 6 lanes. $50,000,000 

Jefferson US 6 Heritage Rd. New interchange. $30,000,000 

Weld I-25 Weld County Rd. 38 New interchange. $57,500,000 

Weld 
Weld County 

Rd. 13 
CO 52 to CO 66 

Widen to four lanes with 

safety and multimodal 

improvements. 

$130,000,000 

Preconstruction Activities Only 

Adams, 

Arapahoe 
I-70 Airpark Interchange reconstruction. $60,000,000 

Adams, 

Arapahoe 
I-70 Watkins Rd. Interchange reconstruction. $60,000,000 

Arapahoe 

Broncos Pkwy. 

- Easter Ave. 

corridor 

Havana St to Parker 

Rd. 

Multimodal corridor and 

intersection improvements. 
$40,000,000 

Arapahoe CO 30 
Airport Blvd. to 

Quincy Ave. 

Widen from 2 to 4 lanes, 

multimodal corridor 

improvements, and transit 

service. 

$205,000,000 

Arapahoe Smoky Hill Rd. 
Buckley Rd. to 

Picadilly St. 

Safety, operational, and 

multimodal corridor 

improvements and transit 

service. 

$60,000,000 

Arapahoe 
Stephen D. 

Hogan Pkwy. 

CO 30 to Gun Club 

Rd. 

Widen from 2 to 4 lanes, 

safety and multimodal 

improvements, multiuse paths 

on each side, and a bridge 

over Coal Creek. 

$50,000,000 

Arapahoe 
US 85 (Santa 

Fe) 
C-470 to Yale Ave.  

Multimodal mobility, 

operations and safety 

improvements. 

$92,240,000 
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County 

Project Name/ 

Corridor 

Project 

Location/Limits Project Description Project Cost 

Boulder CO 66 

US 287/Main St. to 

E. County Line Rd. 

(Weld County Rd. 1) 

Capacity, operations and 

bicycle/pedestrian. 
$18,000,000 

Denver Peña Blvd. 64th Ave. to E-470 
Add 1 managed lane in each 

direction. 
$124,000,000 

Denver Peña Blvd. I-70 to 64th Ave. 
Add 1 managed lane in each 

direction. 
$139,000,000 

Denver Tower Rd.  
Peña Blvd. to E. 

38th Ave. 

Widen to six lanes, including 

bus-only lanes and shared 

use paths. 

$30,000,000 

Douglas CO 86 
Ridge Rd. to 

Enderud Blvd. 

Widen to 4 lanes and fill in 

gaps in the associated trail 

network. 

$11,000,000 

Douglas I-25 

Meadows 

Pkwy/Founders 

Pkwy 

Interchange reconstruction. $50,000,000 

Douglas Lincoln Ave. Oswego to Keystone 
Multimodal corridor 

improvements. 
$50,000,000 

Douglas US 85 Meadows Pkwy. Intersection improvements. $25,000,000 

Jefferson CO 93 CO 58 to CO 170 
Widen from 2 to 4 lanes and 

safety/transit improvements. 
$200,000,000 

Jefferson CO 72 
W. 64th Ave. to W. 

96th Pkwy. 

Widen from 2 to 4 lanes, 

multimodal corridor 

improvements, and bridge 

improvements. 

$178,600,000 

Jefferson Kipling St. 
Kentucky Ave. to I-

70/W. 48th Ave. 

Multimodal corridor 

improvements. 
$300,000,000 

Jefferson 
Wadsworth 

Blvd. 

16th Ave. to 35th 

Ave. 

Multimodal corridor 

improvements. 
$60,000,000 

Weld CO 52 

Weld County Rd. 1 

to Weld County Rd. 

15 

Widen 2 to 4 lanes, widen 

shoulders, and new shared-

use path. 

$35,000,000 

Weld CO 66 

E. County Line Rd. 

(Weld County Rd. 1) 

to Weld County Rd. 

19 

Widen 2 to 4 lanes, widen 

shoulders, and new shared-

use path. 

$55,000,000 

Regional Transit Projects 
(Project must be listed to be eligible for TIP funding). 

All Project Phases Eligible 

Adams, 

Arapahoe 

Colfax Ave. 

Extension BRT  
R Line to E-470 

Bus rapid transit service and 

supporting safety and 

multimodal improvements. 

$100,000,000  
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County 

Project Name/ 

Corridor 

Project 

Location/Limits Project Description Project Cost 

Adams, 

Denver 

Federal Blvd. 

BRT  

120th (Wagon Road 

P-n-R) to Santa 

Fe/Dartmouth 

(Englewood Station) 

Bus rapid transit service and 

supporting safety/multimodal 

improvements. 

$318,000,000  

Arapahoe, 

Denver 

Speer – 

Leetsdale - 

Parker BRT  

Downtown Denver 

to I-225 

Bus rapid transit service and 

supporting safety/multimodal 

improvements. 

$95,000,000  

Arapahoe, 

Denver, 

Jefferson 

Alameda BRT  Lakewood to R-Line 

Bus rapid transit service and 

supporting safety, multimodal, 

operational, and preservation 

improvements. 

$100,000,000  

Boulder 
CO 93 / 

Broadway 

18th St. to Table 

Mesa Dr. 

Convert/restripe two general 

purpose lanes to Business 

Access Transit (BAT) lanes. 

$150,000 

Boulder CO 119 BRT  

Downtown Boulder 

to downtown 

Longmont 

Bus rapid transit service and 

supporting safety/multimodal 

improvements, including a 

separated bikeway. 

$200,000,000  

Boulder, 

Broomfield 
US 287 

US 36 to Larimer 

County Line 

Safety, operational and 

multimodal improvements. 
$250,000,000  

Boulder, 

Weld 

CO 119 

Extension BRT  

Downtown 

Longmont to 

Firestone-Longmont 

Mobility Hub 

Bus rapid transit service and 

supporting safety/multimodal 

improvements, including the 

Firestone-Longmont Mobility 

Hub. 

$75,000,000  

Denver 
Colorado Blvd. 

BRT  

A Line (40th and 

Colorado Station) to 

I-25 (Southmoor 

Station) 

Bus rapid transit service and 

supporting safety/multimodal 

improvements. 

$215,000,000  

Douglas 

Douglas 

County Link 

(MicroTransit 

and/or Fixed 

Route 

Services)  

Northern Douglas 

County 

Regional rideshare transit 

service expansion. 
$10,000,000  

     

Preconstruction Activities Only 

Adams, 

Arapahoe, 

Denver 

Havana-

Hampden BRT  

Central Park Station 

to Southmoor 

Station 

Implement bus rapid transit 

and associated multimodal 

and safety improvements.  

$100,000,000  
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County 

Project Name/ 

Corridor 

Project 

Location/Limits Project Description Project Cost 

Adams, 

Boulder, 

Broomfield, 

Weld 

CO 7 Boulder to Brighton 

Multimodal and safety 

corridor improvements, 

including transit service and 

queue jump lanes, select 

widenings, bicycle and 

pedestrian improvements, 

shared multi-use paths, 

intersection improvements, 

and bridge reconstructions. 

$200,000,000  

Adams, 

Broomfield, 

Denver, 

Weld 

North I-25 BRT  
Union Station to CO 

119 

Bus rapid transit service and 

supporting safety/multimodal 

improvements. 

$30,000,000  

Arapahoe, 

Denver, 

Douglas 

Broadway - 

Lincoln BRT  

Colfax to Highlands 

Ranch Pkwy. 

Bus rapid transit service and 

supporting safety/multimodal 

improvements. 

$100,000,000  

Boulder S. Boulder Rd. 
120th St. to Table 

Mesa Dr./Broadway 

Multimodal corridor 

improvements. 
$75,000,000  

Boulder 

US 36/28th St. 

and CO 

93/Broadway 

US 36/28th St. and 

CO 93/Broadway 

Transit, safety, operational 

and multimodal 

improvements. 

$16,240,000  

Denver W. Colfax Ave. 

Sheridan Blvd. to 

Broadway/Lincoln 

St. 

Transit corridor and 

supporting safety/multimodal 

improvements. 

$26,573,077  

Denver, 

Jefferson 
38th/Park BRT  

Wadsworth Blvd. to 

Colfax Ave. 

Bus rapid transit service and 

supporting safety and 

multimodal improvements. 

$100,000,000  

Douglas 

RidgeGate 

Pkwy. transit 

corridor 

Mainstreet in Parker 

to Lone Tree City 

Center Station 

Transit corridor. $50,000,000  

Arterial safety/Regional Vision Zero/Complete Streets Projects 
(Other projects are eligible for TIP funding as long as they’re not regionally significant for air quality). 

All Project Phases Eligible 

Adams Bridge St. 
South Platte River to 

22nd Ave. 

Safety, transit, and 

multimodal corridor 

improvements. 

$2,000,000  
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County 

Project Name/ 

Corridor 

Project 

Location/Limits Project Description Project Cost 

Boulder CO 42 CO 7 to US 287 

Safety and operational 

improvements including 

bicycle and pedestrian 

facilities, intersection 

improvements, and transit-

supportive treatments. 

$200,000,000  

Boulder 
US 36 (North 

Foothills) 
Broadway to CO 7 

Corridor safety improvements 

including the construction of a 

detached bikeway, wildlife 

crossings, intersection 

improvements/realignments, 

and transit stop 

improvements. 

$150,000,000  

Denver 
13th and 14th 

Ave. 

Broadway to 

Yosemite St. 

Multimodal and safety 

improvements. 
$82,105,000  

Douglas 
Parker Rd./ 

Mainstreet 
CO 83/Mainstreet 

Intersection safety and 

operational improvements. 
$20,000,000  

Gilpin 
Central City 

Pkwy. 
Main St. to I-70 Install roundabouts. $10,000,000  

Gilpin 
Community 

Center Campus 

On and around 250 

Norton Dr. 

Safety improvements, 

enhanced trail connections, 

and pedestrian crossings. 

$3,000,000  

Gilpin 

Rollinsville 

Complete 

Streets Retrofit 

CO 119/Main St. 
Multimodal and safety 

improvements. 
$10,000,000  

Jefferson Colfax Ave. 
Wadsworth Blvd. to 

Sheridan Blvd. 

Multimodal arterial safety 

improvements. 
$12,000,000  

Jefferson 
Jefferson 

County Rd. 73 

US 285 to Shadow 

Mountain Dr. 
Install roundabouts. $18,000,000  

Jefferson Ralston Rd. 
Kipling Pkwy. to 58th 

Ave./Ralston Rd. 

Complete Streets 

improvements, transit 

supportive infrastructure, 

multimodal and safety 

improvements 

$4,800,000  

Jefferson S. Golden Rd. 
Johnson Rd. to 

Colfax Ave. 

Complete Streets 

improvements, multimodal 

and safety improvements, 

including roundabouts and 

bridge reconstruction. 

$13,000,000  
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County 

Project Name/ 

Corridor 

Project 

Location/Limits Project Description Project Cost 

Weld US 85 

Weld County Rd. 2 

to Weld County Rd. 

10 

Safety and operational 

improvements. 
$10,000,000  

Preconstruction Activities Only 

Adams 88th Ave. 
Pecos St. to Dahlia 

St. 

Complete Streets 

improvements, roadway 

reconfiguration, and 

multimodal and transit 

improvements. 

$45,110,000  

Adams Pecos St. 
84th Ave. to 62nd 

Pkwy. 

Multimodal corridor 

improvements. 
$40,000,000  

Arapahoe Belleview Ave. 
Lowell Blvd. to 

Broadway 

Intersection operational and 

safety improvements, 

multimodal improvements, 

and trail connections. 

$61,730,000  

Arapahoe 
Bowles Ave./ 

Littleton Blvd. 

Sheridan Blvd. to 

Clarkson St. 

Multimodal corridor 

improvements, including 

safety improvements, 

congestion management and 

transit improvements. 

$174,530,000  

Boulder 
CO 119/ 

Sugarloaf Rd. 

CO 119/Fourmile 

Canyon Dr. to 

Sugarloaf Rd. end of 

pavement 

Safety improvements, 

including shoulder repair, new 

guardrails, shoulders and 

striping. 

$6,000,000  

Boulder 
Valmont Rd./ 

Isabelle Rd. 

55th St./Valmont Rd. 

to Town of Erie 

boundary on 

Isabelle Rd. 

Safety and operational 

improvements. 
$16,000,000  

Clear 

Creek 

Downieville 

Interchange 
I-70/Stanley Rd. 

Safety and pedestrian 

improvements. 
$25,000,000  

Denver Chambers Rd. 
40th Ave. to E. 56th 

Ave. 

Multimodal corridor 

improvements. 
$20,682,000  

Denver, 

Jefferson 
Sheridan Blvd. 

72nd Ave. to 

Hampden Ave. 

Vision Zero corridor and trail 

improvements. 
$70,000,000  

Jefferson CO 72 CO 93 to Indiana St. Safety improvements. $10,000,000  

Active Transportation Projects 
(Other projects are eligible for TIP funding as long as they’re not regionally significant for air quality). 

All Project Phases Eligible 
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County 

Project Name/ 

Corridor 

Project 

Location/Limits Project Description Project Cost 

Adams Smith Rd. 
Peoria St. to 

Powhaton Rd. 
New shared-use path. $4,000,000  

Arapahoe Belleview Ave. At C-470 Bike-ped bridge. $9,500,000  

Boulder 
Boulder to Erie 

Trail 
Boulder to Erie Regional trail. $30,000,000  

Boulder 
McCaslin 

Regional Trail 

Rock Creek Pkwy. to 

CO 128 
Regional trail. $3,000,000  

Boulder 
St. Vrain 

Greenway 
Airport Rd. to US 36 Regional trail. $20,000,000  

Clear 

Creek 

Bakerville-

Loveland Trail 

Bakerville Rd. at 

Stevens Gulch Rd. 

to US 6 at Loveland 

Ski Area 

Trail resurfacing. $5,000,000  

Denver 38th Ave. 
Sheridan Blvd. to 

Fox St. 

Multimodal and safety 

improvements. 
$60,000,000  

Denver Broadway 6th Ave. to 16th Ave. 

Protected bike lanes and 

improved multimodal 

facilities. 

$75,000,000  

Denver 

Broadway 

North Station 

Pedestrian 

Bridge 

Broadway & I-25 Pedestrian bridge. $15,000,000  

Denver Santa Fe 
W. 6th Ave. to W. 

13th Ave.   

Multimodal and safety 

improvements. 
$39,686,900  

Jefferson 32nd Ave. 
McIntyre St. to Alkire 

Ct. 
Multimodal improvements. $12,000,000  

Jefferson 52nd Ave. 
McIntyre St. and 

Ward Rd. 
Multimodal improvements. $14,000,000  

Jefferson Easley Rd. 
Easley Way to 60th 

Ave. 

Multimodal corridor 

improvements. 
$12,000,000  

Preconstruction Activities Only 

Clear 

Creek 

Clear Creek 

Trail 

Jefferson County 

Line to Loveland Ski 

Area 

Clear Creek Greenway 

portion of Peaks to Plains trail 

system. 

$100,000,000 

Denver 
Cherry Creek 

Trail 

Confluence Park to 

University Blvd. 
Regional trail. $50,000,000 
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County 

Project Name/ 

Corridor 

Project 

Location/Limits Project Description Project Cost 

Denver 
South Platte 

River Trail 

Northern city limits 

(53rd Ave) to 

southern city limits 

(Harvard Ave.) 

Complete missing links and 

upgrade trail section. 
$50,000,000 

Denver 38th Ave. 
Sheridan Blvd. to 

Fox St. 

Multimodal and safety 

improvements. 
$60,000,000  

Freight Projects 
(Other projects are eligible for TIP funding as long as they’re not regionally significant for air quality). 

All Project Phases Eligible 

Arapahoe 

Alameda Pkwy. 

Bridge over I-

225 

Potomac St. and 

Abilene St. 
Bridge reconstruction.  $20,000,000  

Adams 
Peoria St. 

Bridge 
Sand Creek Bridge reconstruction. $19,000,000  

Adams Picadilly Rd. 
Smith Rd. and 

UPRR 
Multimodal grade separation. $30,000,000  

Jefferson 
Ward 

Rd./BNSF 

 I-70 frontage road 

north and Ridge Rd. 
Multimodal grade separation. $74,000,000  

Preconstruction Activities Only 

Boulder 
120th St. 

Bridge 
Coal Creek 

Bridge reconstruction, 

including new multimodal 

facilities and flood mitigation. 
$16,000,000  

Gilpin 

Rail Corridor 

Crossing 

Safety 

Improvements 

Six rail crossing 

points within Gilpin 

County 
Upgrade rail crossings. $10,000,000  

Denver 
38th St. 

Underpass 
Walnut St. and 

Brighton Blvd. 

Multimodal bridge 

reconstruction and 

intersection reconstructions. 
$329,166,000  
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Appendix D C - Base TIP application questions 

Section A: Project Information 

This section is not scored or weighted. 

 

• Questions related to title, location, sponsor, contact, concurrence, planning 

document identification, key proposed project elements and schedule, scope and 

scope status and funding request. 

• Please summarize the deficiencies gathered from your required Walk Audit and how 

the outcomes assisted in forming the proposed scope as listed previously? 

• Are the project limits covered by an Americans with Disabilities Act (ADA) Transition 

Plan? (includes upload) 

• Would a smaller DRCOG allocation than requested be acceptable, while maintaining 

the original intent of the project? 

Section B: Impact of Proposed Project 

This section is scored with a weighting of 25%. 

 

• Why is this project important and how will it address the specific existing 

transportation deficiencies at and near the project location when fully constructed? 

How does it respond to community input? 

• The previous response looked at correcting site-specific deficiencies with the 

proposed project. Looking beyond the project limits, please describe the anticipated 

transportation network benefits of this project when fully constructed. In addition to 

listing the potential benefits to the individual traveler, please also describe potential 

benefits to other subregions, municipalities and funding and coordination 

partnerships.  

• Provide demographic information. 

• Provide household and employment data within one half mile. 

• The previous question focused on the anticipated benefits to the transportation 

network, while this question looks at the impacts to our residents, in terms of both 

the benefits and potential burdens. Describe how this project, when fully 

constructed, will provide additional benefits or improve the lives of residents, 

businesses and community resources and the potential burdens, or disadvantages, 

risks and costs located at and within one half mile of the project limits, particularly 

considering residents that are part of marginalized communities. 

• Effective coordination of land use, housing, economic development and 

transportation is essential to a strong economy. Describe how this transportation 

project, when fully constructed, benefits the surrounding land use, community, urban 
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development, urban centers, housing, employment and accessibility to natural 

resources and recreational areas, as outlined in Metro Vision?  

Section C: Regional Transportation Plan Priorities 

This section is scored with a weighting of 50% in the Regional Share and 60% in the 

Subregional Share. 

Reliability 

• Does this project improve person travel time reliability? 

• Does this project extend the service life of roadway and bridge infrastructure, active 

transportation facilities, and/or transit facilities or vehicle fleets? 

• Is the project located on a roadway identified as a Top 10 Bottleneck Segment? 

• Does this project implement resilient infrastructure that helps the region mitigate 

natural and/or human-made hazards? 

• Will your project incorporate TDM strategies into your project, as identified in the 

TDM Toolkit? 

• Study only question. Please list all current reliability challenges and known issues 

within the study area and the possible areas the study will focus on. 

• Network reliability measures a system's ability to provide consistent, predictable 

travel times and maintain connectivity under all conditions.  Please list the current 

surrounding network reliability deficiencies and describe how this project, when fully 

constructed, will improve network reliability for all users. 

• Increasing mode choice can have significant economic, environmental and 

operational benefits. How does this project, when fully constructed, increase mode 

choice and provide reliable options for the region’s transportation network?  

Air Quality 

• Does this project reduce congestion? 

• Does this project reduce vehicle miles traveled (VMT)? 

• Does this project reduce single-occupant vehicle travel? 

• Provide emissions reduction data. 

• Study only question. Please list all current congestion challenges and known issues 

within the study area and the possible areas the study will focus on. 

• Multiple everyday choices can improve the air quality from transportation sources. 

Describe how this project, when fully constructed, contributes to improved air quality 

by reducing air pollutants, including, but not limited to, carbon monoxide, ground-

level ozone precursors, particulate matter, and greenhouse gas emissions? 

• Traffic congestion and vehicle miles travelled, or VMT, can have a proportional 

relationship, and have a direct relationship in improving air quality. How will this 

project, when fully constructed, reduce congestion and potentially vehicle miles 
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traveled, and therefore improving air quality within the project limits and throughout 

the metropolitan area? 

Regional Transit 

• Does this project implement a portion of the Fiscally Constrained Rapid Transit 

Network, as defined in the adopted 2050 MVRTP? 

• Does this project implement a mobility hub or components of a mobility hub? 

• Is this project adding new or expanded transit service? 

• Does this project improve connections between transit and other modes? 

• Study only questions. Please list all current transit challenges and known issues 

within the study area and the possible areas the study will focus on. 

• Transportation improvements can have numerous positive effects, including to the 

mobility, options and access to transit. Describe how this project, when fully 

constructed or service has started, improves the mobility of the existing transit 

network, including the capacity, speed and reliability. 

• Transit access measures the ease the desired destination can be reached using 

public transportation.  Describe how this project, when fully constructed or service 

has started, will improve transit accessibility for residents to reach their desired 

destination, emphasizing the removal of physical, economic and social barriers. 

Safety 

• Does this project address a location on the DRCOG High-Injury Network? 

• Does this project address a location on the DRCOG Critical Corridors or corridors 

defined in a local Vision Zero or equivalent safety plan? 

• Has a safety analysis (plan, study, audit, etc.) been completed at this project location 

previously?  If yes, please describe. 

• Provide crash reduction data. 

• Study only question. Please list all current safety challenges and known issues 

within the study area and the possible areas the study will focus on. 

• Transportation improvements can yield multiple outcomes, including direct safety 

benefits, in addition to operational, economic and community effects. Please outline 

how this project, when fully constructed, will improve the overall safety for users of 

the transportation facility, especially considering vulnerable road users. 

• The DRCOG Taking Action on Regional Vision Zero document lists a collection of 

proven safety countermeasures effective in reducing roadway fatalities and serious 

injuries. Please outline which countermeasure(s) and how this project, when fully 

constructed, will utilize them effectively working to reduce and eliminate fatalities and 

serious injuries in your project area. 
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Freight 

• Is this project located in or impact access to a defined Freight Cluster? 

• Is the project located on any tier of the defined Regional Highway Freight Vision 

Network? 

• Check any items from the Inventory of Current Needs which this project will address. 

• Does this project include any innovative or non-traditional freight supportive 

elements (i.e., curb management strategies, cargo bike supportive infrastructure, 

etc.)? 

• Is this project within an area identified as a Truck Crash Hotspot? 

• Is this project located on a roadway identified as a Top 10 Truck Crash Rate 

Segment? 

• Study only question. Please list all current freight challenges and known issues 

within the study area and the possible areas the study will focus on. 

• Transportation improvements designed specifically for freight can have several high-

value impacts, all leading to reduced fuel usage and vehicle wear, eventually 

passing these cost savings down to consumers. Describe how this project, when 

fully constructed, will improve the transport of raw or finished products from 

producers to consumers using any available transportation method. 

• More specifically, describe how this project, when fully constructed, implements 

higher roadway design standards, multimodal-supportive infrastructure, and roadway 

safety standards included in the DRCOG Regional Multimodal Freight Plan, all 

contributing to improvements to the movement of freight.   

Active Transportation 

• Does this project close a gap or extend a facility on a Regional Active Transportation 

Corridor or locally defined priority corridor? 

• Does this project improve pedestrian accessibility and connectivity in either a 

pedestrian focus area, a short trip opportunity zone? 

• Will the completed project be a complete street as described in the Regional 

Complete Streets Toolkit? 

• Does this project include a high-comfort, separated bikeway (sidepath, shared-use 

path, separated bike lane)? 

• Will the improvements result in a separated pathway? 

• Provide bike and ped use data 

• Study only question. Please list all current active transportation challenges and 

known issues within the study area and the possible areas the study will focus on. 

• To be successful, active transportation projects need to create or improve existing 

continuous, safe and convenient networks.  Please describe how this project, when 

fully constructed, will improve the connectivity, accessibility and quality of the 



  

 

66 
 

regionwide active transportation network, especially for human-powered mobility, 

like walking, bicycling, rolling and using micromobility devices? 

• To continue to attract existing or new users on any active transportation network 

facility, they must feel comfortable. Please describe how this project, when fully 

constructed, will create or improve active transportation elements that will create a 

safe, comfortable and connected walking and bicycling network, particularly 

improvements in line with the recommendations in the Denver Regional Active 

Transportation Plan and Regional Complete Streets Toolkit. 

Section D: Project Readiness 

This section is scored with a weighting of 15%. 

 

• Has a licensed engineer (CDOT, consultant, local agency, etc.) reviewed the impact 

the proposed project, when fully constructed, will have on certain engineering 

aspects, including, but not limited to, utilities, railroads, ROW, historic properties, 

and environmental impacts, and have those impacts and pitfalls been mitigated as 

much as possible to date before this application submittal? 

• Describe status of utilities, railroad, right-of-way, systems engineering, 

environmental, historic, public outreach and other pre-construction activities. 

• Is this application for only one project phase? Describe prerequisite phases and 

NEPA status if applicable. 

• As the listed project sponsor in this application and financially responsible for the 

project per the IGA if awarded funding, will your agency be able to execute your IGA 

by October 1 of your first year of funding, or if requesting FY28 and/or FY29 funding, 

begin discussions on your IGA as soon as possible, so you can begin your project 

on time? 

• Based on the history of your agency in executing IGA’s with CDOT or RTD, how 

many months do you anticipate the IGA process will take, from your first contact 

to execution?  (response in months; in the DRCOG region, the number of months 

typically range from 6 to 12 months) 

• Does your agency have the appropriate staff available to work on this project as 

known at the time of submittal? (CB)    

• If yes, are they knowledgeable with the federal-aid process? 

• Have other stakeholders in your project been identified and involved in project 

development? If yes, who are the stakeholders and how have they been involved?  

• Is this project contingent on any other local, developer or federally funded project 

being completed? If yes, please outline the other projects, including a timeline, and 

what the anticipated interference may be with this project if awarded funding. 
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• If this project includes a construction element, please describe how your agency will 

help alleviate traffic congestion and provide non drive alone transportation choices to 

make it easier for travelers to navigate in and around a project area while 

construction is taking place, if applicable.  

• Please provide any additional details on any of the items in Section 1, if applicable. 

• What percent of outside non-DRCOG requested funding does this project have? 

• Is all the local match identified in your application currently available, or expected to 

be available before your IGA is executed? Is that funding identified in a Capital 

Improvement Program (CIP) or similar? 

• Is your match identified contingent on any additional decisions?  If yes, please 

describe. 

• If a partnering agency is also committing match, do you have a commitment letter? 

• Describe the public engagement for this proposed project to date, including a short 

summary of the common sentiments and themes expressed by the different groups 

that were engaged (public, businesses or nonprofit organizations, and/or 

governmental bodies). 

• During any previous public outreach, has the public had access to translated project 

materials in relevant languages for the local community? 

• Have any adjacent property owners to the proposed project been contacted and 

provided with the initial project concept? 

• Please provide any additional details on the items in Section 3, if applicable. 

Section E: Regionalism 

This section is automatically scored based on previous inputs with a weighting of 10% in 

the Regional Share only. The section remains in the Subregional Share, but will not be 

scored, though each forum has an option to do so. 

 

• This section will be automatically scored based on whether the applicant has marked 

yes on previous application checkboxes located in the RTP Priorities, Section C.  

There is a total of seven checkboxes used to configure the score in this section. The 

following checkboxes are used: 

• Does this project implement a portion of the Fiscally Constrained Rapid Transit 

Network, as defined in the adopted 2050 MVRTP? 

• Is the project on one of the DRCOG Critical Corridors on the Regional High Injury 

Network? 

• Does the project touch or is in one of the 15 DRCOG freight clusters? 

• Is the project located on any tier of the Regional Highway Freight Vision Network? 

• Is the project located on a roadway identified as a Top 10 Bottleneck Segment? 
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• Does this project close a gap or extend a facility on a Regional Active Transportation 

Corridor or locally defined priority network? 

• Does this project improve pedestrian accessibility and connectivity in a pedestrian 

focus area or short trip opportunity zone? 
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